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Table 5-1: MFP Project Cost Summary

School Sites Per School Sub-Totals Per School Sub-Totals Per School Sub-Totals Per School Sub-Totals Per School Sub-Totals Per School Sub-Totals

ELEMENTARY SCHOOLS
Bubb ES 56,876,000$        8,155,300$      8,723,400$    5,325,300$       34,672,000$  
Castro ES 15,534,600$        3,273,500$      916,700$         1,605,200$    9,739,200$       -$                 
Huff ES 51,019,573$        9,581,000$      641,073$         2,909,200$    5,296,100$       32,592,200$  
Landels ES 53,628,200$        9,855,000$      31,066,400$   7,984,100$    4,722,700$       -$                 
Mistral ES 65,070,800$        9,602,200$      11,283,100$  4,167,100$       40,018,400$  
Monta Loma ES 95,734,900$        12,723,300$   1,429,500$    15,423,700$    66,158,400$  
Stevenson ES 10,846,200$        3,701,500$      1,269,300$     5,674,100$    201,300$          -$                 
Theuerkauf ES 41,723,400$        19,101,600$   3,987,300$    18,634,500$    -$                 
Vargas ES 3,316,900$           2,400,200$      916,700$         

ELEMENTARY SCHOOLS: 393,750,573$      78,393,600$        34,810,173$     43,595,900$    63,509,900$     173,441,000$   
MIDDLE SCHOOLS
Crittenden MS 180,324,600$      7,127,800$      -$                 3,446,400$    169,750,400$  -$                 
Graham MS 169,037,400$      16,606,700$   -$                 11,243,900$  141,186,800$  -$                 

MIDDLE SCHOOLS: 349,362,000$      23,734,500$        -$                    14,690,300$    310,937,200$  -$                    
OTHER SITES  (MVWSD)

Cooper Site 30,962,000$        -$                  -$                 -$                30,962,000$    -$                 
Montecito Preschool 6,385,000$           -$                  -$                 -$                6,385,000$       -$                 

OTHER SITES  (MVWSD) : 37,347,000$        -$                       -$                    -$                  37,347,000$     -$                    

TOTALS: 780,459,573$    102,128,100$    34,810,173$    58,286,200$     411,794,100$   173,441,000$    

SUMMARY  Safety & Efficiency  Growth (Short-Term) PRIORITY 2 PRIORITY 3 PRIORITY 4 PRIORITY 1  PRIORITY 1 TOTAL PROJECT COSTS
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5  OPTIONS AND        
    ALTERNATIVES
Following completion of projects funded from 

Measure G, the District is proposing to further 

recapitalize aging campuses, address evolving facility 

priorities on recently completed campuses, and 

expand capacity to accommodate growth occurring 

throughout the City.

To address residential growth over the next 10 to 20 

years, the District can employ a variety of strategies, 

including but not limited to the following:

• Acquire new school sites in high growth areas

• Apply urban school models in higher density,   

 high growth areas 

• Expand capacity at existing schools directly   

 affected by growth

• Adjust school boundaries to balance growth   

 across the District and maintain    

 neighborhood schools

Table 5-1 summarizes projected cost estimates for 

projects addressing the four priority areas discussed 

in the previous chapter. The subsequent sections in 

this chapter provide detailed lists of projects for each 

school site.

Priority 1 projects focus on growth, safety and energy 

efficiency. Major capital projects in Priority 1 include 

those that enable growth at Landels, Crittenden, and 

Graham. This includes projects on the Cooper School 

site which are necessary to begin redevelopment on 

the middle school campuses.

Campus and Assessors Parcel maps for the school 

sites discussed in this chapter may be found in 

Appendix A and B, respectively.
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Bubb Elementary School Frontage at Hans Avenue

Bubb Elementary School Rear Entrance at Bubb Park/Barbara Avenue
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5.1  Elementary Schools

While the breadth of projects that were completed 

under Measure G covered the breadth of facilities 

on existing elementary school campuses, there 

remain opportunities to further improve safety, 

energy efficiency, utilities/infrastructure and learning 

environments.

5.1.1  Bubb Elementary School

Bubb Elementary School serves mature single-family 

residential neighborhoods south of El Camino Real 

and some mult-family properties along the El Camino 

Real corridor in the southwest corner of the District.

The school has capacity for approximately 432 

students and an existing enrollment of 475 students. 

Impacts from short-term growth are expected to be 

limited to redevelopment of multi-family properties 

along El Camino Real (i.e., an estimated 28 additional 

students or less than 6% growth). It is not expected 

to be affected by the long-term growth planned in 

other areas of the District.

Priority projects at Bubb focus on improving school 

safety, energy efficiency and utilities/infrastructure. 

See Table 5-2 and Figure 5-1.



MASTER FACILITIES PLAN
Mountain View Whisman School District

November 2019

MOUNTAIN VIEW WHISMAN SCHOOL DISTRICT
STUDENT FACILITIES IMPROVEMENT PLAN UPDATE MOUNTAIN VIEW, CA

November 12, 2019

PROJECTS DIAGRAM
BUBB ELEMENTARY SCHOOL
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PRIORITY 1: Perimeter Controls
Fences & Gates @ Bubb Park, Barbara Ave., Hans Ave.

PRIORITY 1: Replace HVAC
Bldgs. 3, 4, 5

PRIORITY 2 Collaborative 
Instructional Spaces
Bldgs. 3, 4, 5

PRIORITY 3: Covered Walkways
Condition-Based Repairs

PRIORITY 2: Utility Surveys & Repairs
Site-Campus

PRIORITY 2: Technology Upgrade
Fiber Optic (OM4) & Copper Cabling (Cat6a)

PRIORITY 3: Outdoor 
Learning Classrooms
Open Spaces @ Bldgs. 3, 4, 5

PRIORITY 2: Roof Repair
Bldgs. 1-6

PRIORITY 1: Window Replacement
Bldgs. 3-6

PRIORITY 3: Pedestrian Trail around Playfield
Playfield

PRIORITY 3: Restroom Modernization 
Bldgs. 3, 4 & 5

PRIORITY 4: Frontage Improvements & 
New 2-Story Admin/Classroom Building 
Rebuild Bldgs 1 & 2, add 4 classrooms, 
reconfigure pickup/dropoff/parking, rebuild 
playgrounds, rooftop solar

PRIORITY 1: Lighting
Site Lighting @ Parking & Playground

PRIORITY 1: Solar Projects
Roofs of New/Existing Buildings

Figure 5-1: Projects at Bubb Elementary School

5-3



MASTER FACILITIES PLAN
Mountain View Whisman School District
November 2019

Table 5-2: Bubb Elementary School Projects

No. Type Type Description Location  Length (lf)  Area (sf) SY2024  Totals  Proposed Action Background

BUBB ELEMENTARY SCHOOL PROJECTS TOTAL: 56,876,000$   

1 SAFETY
Perimeter Controls

(School Hours)
Fences, Gates, Access Controls/CCTV 

(Ornamental)
Hans Ave. frontage                     425  $          328,200 

 Hans Ave. Frontage: fence (8') & 2 gates
Fence Type: Ornamental (Ameristar or sim.) 

Secure Campus during School Hours:
Front: Hans Ave. 
Rear: Barbara Ave./Bubb Park

1 SAFETY
Perimeter Controls

(School Hours)
Fences, Gates, Access Controls/CCTV 

(Chain Link)
Barbara Ave./Bubb Park frontage                 1,150  $          394,900 

 Barbara Ave: fence (8') & 3 gates (1 vehicle)
Fence Type: Chain Link (vinyl-coated, black) 

Secure Campus during School Hours:
Front: Hans Ave. 
Rear: Barbara Ave./Bubb Park

1 SAFETY Lighting
Install Site Lighting in Parking and 

Playground Areas
Parking, Playground            156,000  $          700,100 

 Low level perimeter area (safety) lighting around 
parking, walkways, playground, driveways. 

Improve site lighting for after hours safety/security.

1
ENERGY 

EFFICIENCY
Mechanical Upgrade Replace Existing HVAC Systems Bldgs. 1, 3, 4, 5               22,480  $      1,844,600  New HVAC units in 4 single-story classroom buildings 

Controls/Bldg Mgmt Systems replaced in 2017.
New rooftop HVAC units on bldgs.

1
ENERGY 

EFFICIENCY
Window Replacement

Replace existing glass windows with thermal 
insulating glass.

Bldgs. 1, 2, 3, 4, 5, 6               30,667  $      3,525,900 
 Replace all exterior windows on one-story classroom and 
admin buildings. 

Assume replace entire window assembly/framing.
Energy-related savings project.

1
ENERGY 

EFFICIENCY
Alternative Energy: Solar

Install Solar Arrays 
(Roof Mounted)

 Roof of New 2-Story 
Admin/Classroom Bldg.

                7,200  $      1,361,600 
 Roof mounted atop new 2-story building.
Area equals Engie plus 10%. 

Engie plan shows two free-standing  arrays over 
playground (1-71 kW, 2-47 kW). 6,555 sf.

PRIORITY 1 PROJECTS:                8,155,300 

2
INSTRUCTIONAL 
ENHANCEMENT

Collaborative 
Instructional Spaces

Create colloborative classroom spaces with 
space for large groups and small break out 

groups.

Bldgs. 1, 3, 4, 5
(20 classrooms)

                    120  Ren: 22,480 sf
New: 4000 sf  $      6,024,300 

 Convert 10 walls dividing 20 classrooms to operable 
partitions (new 12' opening).  
Structural modifications/steel frame-opening
Add 10-400 sf breakout spaces. 

Introduce operable partitions between pairs of 
classrooms in each 4-classroom bldg., add breakout 
spaces attached to pairs of classrooms.

2
UTILITIES/ 

INFRASTRUCTURE
Utility Survey (Condition)

Condition Survey of underground utility lines 
(gas, domestic water, sanitary sewer, 

bldg/stormwater drain, electrical, data)

Campus 
(From bldgs to connection with 

public systems)
           244,500  $          125,400 

 Condition survey for underground utility lines (water, 
sanitary sewer, stormwater drain, gas, electrical/data 
conduits); Confirm location and condition of lines. 

District lacks awareness of conditions.

2 TECHNOLOGY Technology Upgrade Replace fiber optic & copper cable networks
Campus

(from MDF-Bldg 2 to 
Bldgs. 1, 3, 4, 5, 6, MUR, P1)

                2,220  $          142,300 
 Replace fiber optic and copper cabling between MDF 
(Bldg. 2) to Bldgs. 1, 3, 4, 5, 6, MUR, P1 

Replace all fiber optic cables with OM4 cables
Replace all copper cables with Cat6a cables
Repair network cabling

2
UTILITIES/ 

INFRASTRUCTURE
Roof Repair

Repair roofing, roof gutters, 
pipe flashings

Bldgs 1, 2, 3, 4, 5, 6               30,667  $          550,500 
 Repair damaged membrane, pipe flashings/storm 
collars, gutters/drain assemblies.  
NOT a full replacement project. 

Per 2018 Roof Assessment:
Repair damaged membrane, pipe flashings/storm collars, 
gutters/drain assemblies.

2
UTILITIES/ 

INFRASTRUCTURE
Utility Network Repairs

Allowance for utility network repairs 
(subject to survey results)

TBD/Campus 
(From bldgs to connection with 

public systems)

 Ren: 22,480 sf
New: 4000 sf  $      1,880,900 

 Assume repair/replacement of 75% sanitary sewer lines, 
50% of stormwater drain lines, 25% of domestic water 
lines, 25% gas lines.  See utility survey area. 

Subject to outcome of utility survey
Assume existing sanitary sewer and bldg./stormwater 
drain lines (collection, transmission) to be replaced.

PRIORITY 2 PROJECTS:                8,723,400 

3 AESTHETICS Restroom Modernization Replace finishes (wall/ceiling) Restrooms in Bldgs. 3, 4, 5                 1,520  $          264,400  Replace wall and ceiling tiles in restrooms 
Fixtures, partitions and flooring redone.
Assume Bldg. 2 K-restrooms modernized.

3
CAMPUS 

ENHANCEMENT/ 
AESTHETICS

Pedestrian Trail around 
Playfield

New decomposed granite trail around 
playfield

Playfield perimeter                 5,500  $          134,000 
 5 ft. wide decomposed granite loop trail around edge of 
playfield (between two ends of the playground) 

Landels ES Principal highlighted value of perimeter trails 
similar to existing trail at Huff ES.

3
CAMPUS 

ENHANCEMENT
Outdoor Learning 

Classrooms

1-Landscape & Outdoor Furnishings outside 
Classrooms.

2-Sheltered Outdoor Instructional Space
3- Improve Accessibility from Classrooms to 

adj. Exterior Space.

Outdoor Spaces between Bldgs. 3/4 
and 4/5, around Bldg. 6 and at edge 

of playground along classroom 
bldg. edge (1/3/4/5)

              35,100  $      3,849,900 
 50% hardscape, 50% softscape, furnishings (benches, 
seatwalls, tables), shade features, electrical/data 
connections. 

Create differentiated outdoor landscaped spaces for 
informal gathering/play (non-ball) and for instruction.

3
CAMPUS 

ENHANCEMENT/ 
AESTHETICS

Covered Walkway Condition-based repairs as needed TBD/Covered Walkways               12,000  $      1,077,000 
 Assume repair/reroof 50% of covered walkway roof 
area.  Portions along length of Bldgs. 3-5 are under the 
bldgs. roof (covered under roof repair project). 

Reroof as needed.
Existing walkways have been improved to address ADA.

PRIORITY 3 PROJECTS:                5,325,300 
Demo Bldgs. 1 & 2 Bldgs. 1/2 11,300              $          202,800 Demo 1-story wood framed structures

Site Engineering Bldgs 1/2, Campus Frontage 123,600           $      1,584,700 Site grading, site utilities.

Site Design/Frontage Improvements, 
New Parking/Pickup/Dropoff

Hans Ave. Frontage Area 65,000              $      2,300,200 
New asphalt (70%), concrete curbs/walkways (20%), 
landscaping (10%)

Improve pickup/dropoff/parking capacity at front of 
school. Improve traffic flow from public roads.

Rebuild playground
(affected by new bldg)

Playground/Playfield 46,000              $      1,023,200 New asphalt, new play equipment (2 sites, 2000sf/ea.)

Replace Bldgs. 1 & 2.
Add 4 additional classrooms.

Bldgs 1/2, Playground               20,960  $    29,561,100 
 Area of Bldgs. 1 & 2 plus 4 additional classrooms (960 sf 
plus 10% allowance for storage). 1.35 multiplier applied 
(net-to-gross factor) 

Relocate frontage building to create additional space for 
frontage improvements

PRIORITY 4 PROJECTS:              34,672,000 

 PROJECT NOTES 

PROJECT A
New 2-Story Admin/ 
Classroom Bldg and 

Frontage

GROWTH 
(LONG-TERM)/ 

SITE EFFICIENCY
4

PRIORITY PROJECT  QUANTITY  PROJECT COST 
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5.1.2  Castro Elementary School

Castro Elementary School is situated on a new school 

campus which opened in 2018. It serves primarily 

multi-family residential neighborhoods along the 

Rengstorff Avenue and California Street corridors 

center-west portion of the District.

The school has capacity for approximately 312 

students and an existing enrollment of 327 students. 

In the short-term, the school will be affected by 

ongoing redevelopment of multi-family and below 

market residential (BMR) properties along El Caminor 

Real and at the western edges of its boundaries. 

There is a projected increase of 30 students from 403 

proposed residential units, equating to a 9% increase 

over current enrollment.

Though the school is not expected to be affected 

by long-term growth occurring in other areas of 

the District, a majority of properties within the 

school’s boundaries are zoned for multi-family use. 

Consequently, additional residential redevelopment 

along the California Street, Escuela Avenue and 

Rengstorff Avenue corridors can be expected over 

time.

Priority projects at Castro focus on expanding 

capacity and improving school safety, energy 

efficiency and utilities/infrastructure. See Table 5-3 

and Figure 5-2.
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PROJECTS DIAGRAM
CASTRO ELEMENTARY SCHOOL
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PRIORITY 3: Library Expansion
Add Breakout Space @ Bldg. G

PRIORITY 1: Shade Structure with Solar
Playground

PRIORITY 2: Upper Level Covered Walkway
Bldg. C

PRIORITY 1: Storage Expansion
Bldgs. A, B, C, F, G

PRIORITY 3: Admin Support Services
Add Office/Meeting Rms @ Bldgs. A & G

PRIORITY 1: Perimeter Controls 
Fences & Gates  @ Latham St/Castro Park

PRIORITY 1: Perimeter Controls (After Hours)
Fences & Gates @ Playground

PRIORITY 1: Staff Parking
Open Area @ Bldg. C

PRIORITY 1: New Restrooms
Castro Park (After School/Public Use)

PRIORITY 3: New Flex Rooms on 2nd Level
Build new Flex Rooms (3) on 2nd Level Deck over 
staff parking with open pavilion

Figure 5-2: Projects at Mariano Castro Elementary School
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Table 5-3
Mariano Castro Elementary School Projects

PROJECT PROJECT PROJECT  PROJECT COST  PROJECT COST PROJECT NOTES PROJECT NOTES

No. Type Type Description Location Length (lf) Area (sf)  SY2024  Total Proposed Action Background

CASTRO ELEMENTARY SCHOOL PROJECTS TOTAL: 15,534,600$     

1
GROWTH (SHORT-

TERM)
Storage

Add Storage for General School 
Supplies/Eqpt., Classrooms, and 

PE/Recreation

Bldgs. B (PE/Rec)
Bldg. C (Classrooms)

Bldg. F/New (General/PE/Rec)
1300  $                916,700 

New Construction:
Storage rooms/closets attached to each building, 

including classrooms.

Add storage closets for classrooms, general school use, and 
PE/recreation.  MUR to regain use of its in-house storage 

(now used for other purposes).

1 SAFETY
Perimeter Controls-1

(School Hours)
Fences, Gates, Access Controls/CCTV

(Chain Link)
Latham St./Castro Park 500  $                261,600 

 Fences (8') @ Latham St/Castro Park (500 lf). 
2 pedestrian gates & 1 vehicle gate.

Mistral ES frontage @ Escuela Ave. under separate 
project,

Access Controls/CCTV @ gates 

Secure Campus during School Hrs 
@ Latham St./Castro Park frontage

Existing fences/gates along frontage @ Toft Ave 
(pickup/dropoff)-Bldgs A/B/C

1 SAFETY
Perimeter Controls-2

(After Hours)
Fences, Gates, Access Controls/CCTV

(Ornamental)
Bldgs. A/B/C/G

Playground/Castro Park
180  $                248,500 

Fences (8') interior bldg. edge @ playground (600 
lf).  3 pedestrian gates in fences. Castro-Bldgs A/G 
frontage on playground. Fence Type: Ornamental, 

Assume Perimeter Control-1 completed, Access 
Controls/CCTV @ gates

Secure School Property After Hrs: 
Edge of Bldgs A/B/C/G facing playground

Existing fences/gates along frontage @ Toft Ave 
(pickup/dropoff)-Bldgs A/B/C

1 SAFETY Staff Parking New Asphalt Paving/Striping 
Existing staff parking next to 

Bldg. C & F
6300  $                190,100 

Replace existing think asphalt cover with 
new base and asphalt (for parking lots), striping, 

lights, security.

No other site for staff parking available. Site is short 20+/- 
stalls if existing parking eliminated.

Existing area originally intended for classrooms. 
2" top layer of asphalt with 6" substrate.  

Parking needs 4"-6" asphalt cover.

1
ENERGY 

EFFICIENCY
Shade Structure

New Shade Structure 
with roof-mounted solar array

Playground 4500  $             1,442,400 
 New steel frame, open-sided shade structure with 

a solid roof (i.e., not fabric) in playground area. 
Same as Mistral project, shared with Mistral.

1
ENERGY 

EFFICIENCY
Alternative Energy: Solar

Install Solar Arrays 
(Roof Mounted)

Playground/
Future Shade Structure

2250  $             1,130,900 
 1-roof solar array on Shade Structure 

(50% of roof area) 

Engie plan shows two free-standing  arrays on Mistral-
Castro campus (1-Mistral parking, 1-Shade 
Structure/Playground). 5,370 sf (45 kW).

PRIORITY 1 PROJECTS:  $             4,190,200 

2
CAMPUS 

ENHANCEMENT
Covered Walkways Cover upper level walkways Bldg. C 5200  $             1,605,200 

New canopy over upper level walkways. Columns 
need to go to ground

Add cover over existing 2nd level walkways.
Add backpack hooks on exterior walls outside classrooms 

under cover.

PRIORITY 2 PROJECTS:  $             1,605,200 

3
CAMPUS 

ENHANCEMENT
Library Modernization/ 

Expansion
Add space for group instruction/

break out groups
Bldg. G-Library 780  $             1,100,100 

New Construction:
Expand library with new open space with operable, 

transparent partition.

Groups up to 30 seated on floor.
Consider combining with additional Admin Support Offices 

(up to 3)

3
CAMPUS 

ENHANCEMENT
Admin Support Services

Add 4 additional offices and 1 small group 
meeting room

Bldg. A-Admin Bldg (min. 1) or Bldg. 
G-Library

2700  $             3,808,000 

 New Construction:
Four offices (120 sf-each) plus 

Large flex space with operable, transparent center 
partition wall (1600 sf) 

1-Psychologist needs to be at Admin (interface with 
parents, principal, students).

Other 3-Offices can be in library or Admin: better to be 
centrally located, near students.

Need space for small group counseling/
instruction (4-8 pns)

Construct 2nd Level Deck
Over Staff Parking/

North End of Bldg. C 
6300  $             1,211,600 

New concrete/steel deck over staff parking area, 
connect to existing 2nd level deck (Bldg. C) for stair 

and elevator access.
Leave staff parking in place.

Build 3 New Flex Rooms
Over Staff Parking/

North End of Bldg. C 
3900  $             3,250,200 

3 new flex rooms on 2nd level deck, connected to 
existing 2nd level of Bldg. C

Flex rooms were not included in construction of Castro ES.  
District standard is 3 flex rooms per ES.

Build Open Pavilion on Deck
Over Staff Parking/

North End of Bldg. C 
800  $                369,300 

Create informal/small group gathering  space on 
2nd level deck.

Existing upper level deck has no informal gathering areas.

PRIORITY 3 PROJECTS:  $             9,739,200 

QUANTITYPRIORITY

PROJECT A
New Flex Rooms on 

2nd Level Deck

GROWTH (LONG-
TERM)

3
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Aerial View of 
Huff Elementary School
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5.1.3  Huff Elementary School

Huff Elementary School serves primarily mature 

single-family residential neighborhoods south of El 

Camino Real in the southeast corner of the District.

The school has capacity for approximately 488 

students and an existing enrollment of 546 students. 

The school is not expected to be affected by either 

short-term or long-term growth planned in other 

areas of the District.

Priority projects at Huff focus on improving school 

safety, energy efficiency and utilities/infrastructure. 

See Table 5-3 and Figure 5-3.
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PROJECTS DIAGRAM
HUFF ELEMENTARY SCHOOL
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Unit
1957
1957
1957
1959
1959
1965
2018

Const.

Gross
Less than
700 sf.

Net

TotalPortables
leased more
than 5 yrs

Temp. Portables
leased less than 5
yrs (not counted)

Current Space Utilization 
Permanent
Classrooms
(1 - 18)

Mod.
2018
2018
2018
2018
2018
2018
n/a

Area
3,050 sf
7,169
4,724
4,735
4,735
4,976
6,288

Martens Avenue

Admin

Unit 1
Unit 3

78910

Unit 6

Unit 2

Unit 4

Unit 5

1
(K)

2
(K)3456

11121314

15161718

T1

T2 T3

T4

T5

21 (P3)
(K)

20 (P2)
(K)

19 (P1)
Leased: YMCA

Unit 1
Unit 2
Unit 3
Unit 4
Unit 5
Unit 6
MUR

Classroom Inventory - Franklin L. Huff Elementary School
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PRIORITY 1: Replace HVAC
Bldgs. 3-5

PRIORITY 1: Perimeter Controls
Fences & Gates @ Martens Ave., Playfield 

PRIORITY 1: Lighting
Site Lighting @ Parking & Playground

PRIORITY 2: Utility Surveys & Repairs
Site-Campus

PRIORITY 2: Technology Upgrade
Fiber Optic (OM4) & Copper Cabling (Cat6a)

PRIORITY 3: Outdoor 
Learning Classrooms
Open Spaces @ Bldgs. 3-5

PRIORITY 1: Portable Classroom
Add 1 District Portable

PRIORITY 1: Window Replacement
Bldgs. 3-6

PRIORITY 3: Restroom Modernization
Bldgs. 3, 4 & 5

PRIORITY 1: Shade Structure with Solar
Playground

PRIORITY 3: Covered Walkways
Condition-Based Repairs

PRIORITY 4: Frontage Improvements & 
New 2-Story Admin/Classroom Building
Rebuild Bldgs. 1 & 2, add 4 classrooms, reconfigure 
pickup/dropoff/parking, rebuild playgrounds, rooftop solar

PRIORITY 1: New Restrooms 
Playfield (After Hours/Public Use)

PRIORITY 2: Roof Repair
Bldgs. 3-6

Figure 5-3: Projects at Huff Elementary School
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Table 5-4: Huff Elementary School Projects
PROJECT PROJECT PROJECT  PROJECT COST  PROJECT COST PROJECT NOTES PROJECT NOTES

No. Type Type Description Location  Units  Length (lf)  Area (sf)  SY2024  Totals Proposed Action Background

HUFF ELEMENTARY SCHOOL PROJECTS TOTAL: 51,019,573$   

1 SAFETY
Perimeter Controls

(School Hours)
Fences, Gates, Access Controls/CCTV 

(Ornamental)
Martens Ave. frontage,
& rear playfield gates

            330.00  $                272,300 

 Martens Ave. Frontage: fence (8') & 2 gates
Fence Type: Ornamental (Ameristar or sim.)

Rear pathways to playfield (2): 2 gates
Access Controls/CCTV @ gates 

Secure Campus during School Hours:
Improve Perimeter Security along public frontages, 

create controlled entry point(s).

1 SAFETY Lighting
Install Site Lighting in Parking and 

Playground Areas
Parking, Playground    154,000.00  $                691,100 

 Low level perimeter area (safety) lighting around parking, 
walkways, playground, driveways. 

Improve site lighting for after hours safety/security.

1 SAFETY
New Restroom for 

Playfield
New adult restrooms for park/playfield Playfield 480.00            $                768,000 

New free-standing restroom (m/w) facility at playfield/ park for 
use by public. Include 1 drinking station and 100 lf of 5' wide 
walkway. Extend utilities (500 lf) to restroom (water, sanitary 

sewer, electrical, data). 

Eliminates need for City and District to share use of 
school restrooms by the public during non-school 
hours.

1
ENERGY 

EFFICIENCY 
Mechanical Upgrade Replace Existing HVAC Systems Bldgs. 2, 3, 4, 5       21,363.00  $             1,753,000  New HVAC units in 4 single-story classroom buildings 

Controls/Bldg Mgmt Systems replaced in 2018.
New rooftop HVAC units on bldgs.

1
ENERGY 

EFFICIENCY 
Shade Structure New Shade Structure Playground         4,500.00  $             1,442,400 

 New steel frame, open-sided shade structure with a solid roof 
(i.e., not fabric) in playground area.  Include roof-mounted solar 

array on 40% of roof area. 
Hard shell/all-weather

1
ENERGY 

EFFICIENCY
Window Replacement

Replace existing glass windows with thermal 
insulating glass.

Bldgs. 1, 2, 3, 4, 5, 6       29,389.00  $             3,384,900 
 Replace all exterior windows on one-story classroom and admin 

buildings. 
Assume replace entire window assembly/framing.

Energy-related savings project.

1
ENERGY 

EFFICIENCY
Alternative Energy: 

Solar
Install Solar Arrays 

(Roof Mounted)

 Roof of New 2-Story 
Admin/Classroom Bldg and 

Shade Structure
        6,600.00  $             1,269,300 

 Place atop new 2-story building and Shade Structure
Area equals Engie plus 10%. 

Engie plan shows two free-standing  arrays over 
playground (1-45 kW, 2-64 kW). 6,008 sf.

1
GROWTH

(SHORT-TERM)
Classroom Add 1 Permanent Portable Classroom Site      1.00  $                641,073 

 Add 1 permanent portable (district-owned) to address capacity. 
Remove temporary portables (leased). 

Huff's existing enrollment exceeds capacity (112%)
Also reclaim other district-owned portable.

PRIORITY 1 PROJECTS:  $         10,222,073 

2
UTILITIES/ 

INFRASTRUCTURE
Utility Survey 

(Condition)

Condition Survey of underground utility lines 
(gas, domestic water, sanitary sewer, 

bldg/stormwater drain, electrical, data)

Campus 
(From bldgs to connection with 

public systems)
   277,000.00  $                142,100 

 Condition survey for underground utility lines (water, sanitary 
sewer, stormwater drain, gas, electrical/data conduits). Confirm 

location and condition of lines. 
District lacks awareness of conditions.

2
UTILITIES/ 

INFRASTRUCTURE
Technology Upgrade Replace fiber optic & copper cable networks

Campus
(from MDF-Bldg 1 to 
Bldgs. 2, 3, 4, 5, 6)

         1,695.00  $                108,700 
 Replace fiber optic and copper cabling between 

MDF (Bldg. 1) to Bldgs. 2, 3, 4, 5, 6, MUR 

Replace all fiber optic cables with OM4 cables
Replace all copper cables with Cat6a cables
Repair network cabling

2
UTILITIES/ 

INFRASTRUCTURE
Roof Repair

Repair roofing, roof gutters, 
pipe flashings

Bldgs 1, 2, 3, 4, 5, 6         1,312.00  $                527,500 
 Repair damaged membrane, pipe flashings/storm collars, 

gutters/drain assemblies.  
NOT a roof replacement project. 

Per 2018 Roof Assessment:
Repair damaged membrane, pipe flashings/storm 

collars, gutters/drain assemblies.

2
UTILITIES/ 

INFRASTRUCTURE
Utility Network Repairs

Allowance for utility network repairs 
(subject to survey results)

TBD/Campus 
(From bldgs to connection with 

public systems)
      29,389.00  $             2,130,900 

 Assume repair/replacement of 75% sanitary sewer lines, 50% of 
stormwater drain lines, 25% of domestic water lines, 25% gas 

lines.  See utility survey area. 

Subject to outcome of utility survey
Assume existing sanitary sewer and bldg./stormwater 
drain lines (collection, transmission) to be replaced.

PRIORITY 2 PROJECTS:  $           2,909,200 

3
CAMPUS 

ENHANCEMENTS
Restroom 

Modernization
Replace finishes (wall/ceiling) Restrooms in Bldgs. 3, 4, 5         1,530.00  $                265,100  Replace wall and ceiling tiles in restrooms 

Fixtures, partitions and flooring redone.
Assume Bldg. 2 K-restrooms modernized.

3
CAMPUS 

ENHANCEMENT
OutdoorLandscaped 

Spaces
Landscape & Outdoor Furnishings outside 

classrooms and at playground

Outdoor Spaces 
between/around Bldgs. 2, 3, 4, 5 

and at playground
      30,700.00  $             3,415,500 

 50% hardscape, 50% softscape, furnishings (benches, seatwalls, 
tables), shade features, electrical/data connections. 

Create differentiated outdoor landscaped spaces for 
informal gathering/play (non-ball)

3
CAMPUS 

ENHANCEMENTS
Covered Walkway Condition-based repairs as needed TBD/Covered Walkways       18,000.00  $             1,615,500 

 Assume repair/reroof 50% of covered walkway roof area.  
Portions along length of Bldgs. 3-5 are under the bldgs. roof 

(covered under roof repair project). 

Reroof as needed.
Existing walkways have been improved to address ADA.

PRIORITY 3 PROJECTS:  $           5,296,100 
Demo Bldgs. 1 & 2 Bldgs. 1/2       10,219.00  $                183,400 Demo 1-story wood framed structures

Site Engineering Bldgs 1/2, Campus Frontage    116,700.00  $             1,496,300 Site grading, site utilities.

Site Design/Frontage Improvements, 
New Parking/Pickup/Dropoff

Martens Ave. Frontage Area 75,000.00      $             2,654,000 
New asphalt (70%), concrete curbs/walkways (20%), landscaping 

(10%)
Improve pickup/dropoff/parking capacity at front of 
school. Improve traffic flow from public roads.

Rebuild playground Playground/Playfield 30,000.00      $                756,500 New asphalt, new play equipment (2 sites, ____sf)

Replace Bldgs. 1 & 2.
Add 4 additional classrooms.

Bldgs 1/2, Playground       19,500.00  $           27,502,000 

Program area (net) equals floor area of Bldgs. 1 & 2 plus 4 
additional classrooms (960 sf plus 10% for storage). 1.35 
multiplier to net program area = total project area. Roof-
mounted solar on 40% of roof area (i.e., 40% of 9750 sf).

Relocate frontage building to create additional space 
for frontage improvements

PRIORITY 4 PROJECTS:  $         32,592,200 

PRIORITY

PROJECT A
New 2-Story 

Admin/Classroom Bldg 
and Frontage

SITE EFFICIENCY/ 
GROWTH

4

 QUANTITY 
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5.1.4  Landels Elementary School

Landels Elementary School serves a mix of single-

family and multi-family residential neighborhoods 

between El Camino Real and Central Expressway in 

the center-east portion of the District.

The school has capacity for approximately 504 

students and an existing enrollment of 446 students. 

Landels is the primary SDC facility for SPED medically 

fragile students in the District.

In the short-term, the school will be affected by 

ongoing redevelopment of multi-family and below 

market residential (BMR) properties at the western 

and eastern edges of its boundaries. There is 

a projected increase of 120 students from 934 

proposed residential units, equating to a 27% 

increase over current enrollment.

The school is not expected to be affected by long-

term growth occurring in other areas of the District.

Priority projects at Landels focus on expanding 

capacity and improving school safety, energy 

efficiency and utilities/infrastructure. See Table 5-5 

and Figure 5-4.
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PROJECTS DIAGRAM
LANDELS ELEMENTARY SCHOOL
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1. Rooms 19 and 20 have been leased to YMCA Kids' Place since 2004.
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PRIORITY 1: Replace HVAC
Bldgs. 3-5

PRIORITY 1: Perimeter Controls
Fences & Gates @ Creek Trail, West Dana Ave.

PRIORITY 1: Site Lighting
Safety Lighting @ Parking & Playground

PRIORITY 3: Restroom Modernization 
Bldgs 3-5

PRIORITY 2: Technology Upgrade
Fiber Optic (OM4) & Copper Cabling (Cat6a)

PRIORITY 1: Window Replacement
Bldgs. 3-6

PRIORITY 3: Outdoor Learning Classrooms
Bldgs. 3-5

PRIORITY 2 
Collaborative Instructional Spaces

Bldgs. 3-5

PRIORITY 2: Roof Repair
Bldgs. 3-6

PRIORITY 3: Covered Walkways
Condition-Based Repairs

PRIORITY 1: Replace Drinking Fountains

PRIORITY 1: Shade Structure with Solar
Playground

PRIORITY 2: Utility Surveys & Repairs
Site-Campus

PRIORITY 1: Frontage Improvements & New 
2-Story Admin/Classroom Building
Rebuild Bldgs. 1 & 2, add 4 classrooms, reconfigure pick-
up/dropoff/parking, rebuild playgrounds, rooftop solar

PRIORITY 3: Pedestrian Trail around Playfield
Playfield

PRIORITY 1: New Restrooms 
Playfield (After Hours/Public Use)

Figure 5-4: Projects at Landels Elementary School
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Table 5-5: Landels Elementary School Projects

PROJECT PROJECT PROJECT  PROJECT COST  PROJECT COST PROJECT NOTES PROJECT NOTES

No. Type Type Desciption Location  Units  Length (lf)  Area (sf)  SY2024  Totals Project Scope Background

LANDELS ELEMENTARY SCHOOL PROJECTS TOTAL: 53,628,200$    

1 SAFETY
Perimeter Controls

(School Hours)
Fences, Gates, Access Controls/CCTV 

(Ornamental)
Frontage @ W. Dana St. 
Parking/Pickup/Dropoff

           220.00  $                233,400 
 West Dana St. Frontage: fences (8') & 3 gates (1 vehicle)

Fence Type: Ornamental (Ameristar or sim.) 
Secure Campus during School Hours:
Creek Trail frontage along Playfield

1 SAFETY
Perimeter Controls

(School Hours)
Fences, Gates, Access Controls/CCTV

(Chain Link)
Frontage along 

Stevens Creek Trail 
           870.00  $                271,200 

 Stevens Creek Trail: fence (8') & 3 gates
Rear pathway to playfield: 1 gate

Fence Type: Chain Link (vinyl-coated, black) 

Secure Campus during School Hours:
Creek Trail frontage along Playfield

1 SAFETY Lighting
Install Site Lighting in Parking and Playground 

Areas
Front Pickup/Dropoff/Parking, Side 

Parking, Playground
      88,500.00  $                605,800 

 Low level perimeter area (safety) lighting around parking, 
walkways, playground, driveways. 

Improve site lighting for after hours safety/security.

1 SAFETY New Restroom for Playfield
New mens and womens adult restrooms to 

support park/playfield
Playfield 480.00            $                768,000 

New free-standing restroom (m/w) facility at playfield/ park for 
use by public. 1 drinking station and 100 lf of 5' walkway. Extend 

utilities (500 lf) to restroom (water, sanitary sewer, electrical, 
data). 

Eliminates need for City and District to share use of school 
restrooms by the public during non-school hours.

1 SAFETY Drinking Fountains
Replace older drinking fountains with drinking 

stations
         4.00  $                  51,300 

 New drinking fountains with 
1-high, 1-low & 1-fill station. 

2 replaced in 2018, 
New drinking stations: 

1 bottle fill station + 2 fountains (1-low, 1-high)

1
ENERGY 

EFFICIENCY
Mechanical Upgrade Replace Existing HVAC Systems Bldgs. 2, 3, 4, 5       21,363.00  $            1,753,000  New HVAC units in 4 single-story classroom buildings 

Controls/Bldg Mgmt Systems replaced in 2017.
New rooftop HVAC units on bldgs.

1
ENERGY 

EFFICIENCY
Shade Structure New Shade Structure Playground          4,500.00  $            1,442,400 

 Steel frame, open-sided shade structure with solid roof (i.e., not 
fabric) in playground area.  Include roof-mounted solar on 40% 

of roof area. 
Hard shell/all-weather, student outdoor dining

1
ENERGY 

EFFICIENCY
Window Replacement

Replace existing glass windows with thermal 
insulating glass.

Bldgs. 1, 2, 3, 4, 5, 6       28,944.00  $            3,333,600 
 Replace all exterior windows on one-story classroom and admin 

buildings. 
Assume replace entire window assembly/framing.

Energy-related savings project.

1
ENERGY 

EFFICIENCY
Alternative Energy: Solar

Install Solar Arrays 
(Roof Mounted)

 Roof of New 2-Story 
Admin/Classroom Bldg and Shade 

Structure
         7,400.00  $            1,396,300 

 Place atop new 2-story building and Shade Structure. Area 
equals Engie plus 10%. 

Engie plan shows two free-standing  arrays over playground (1-
57 kW, 2-64 kW). 6691 sf.

Demo Bldgs. 1 & 2 Bldgs. 1, 2          9,774.00  $                175,400 Demo 1-story wood framed structures

Site Engineering Bldgs 1, 2, Campus Frontage     101,340.00  $            1,299,300 Site grading, site utilities.

Site Design/Frontage Improvements, 
New Parking/Pickup/Dropoff

W. Dana Ave. Frontage Area 63,000.00       $            2,229,400 
New asphalt (70%), concrete curbs/walkways (20%), landscaping 

(10%)
Improve pickup/dropoff/parking capacity at front of school. 
Improve traffic flow from public roads.

Rebuild playground Playground/Playfield 27,000.00       $                706,500 New asphalt, new play equipment (2 sites, ____sf)

Replace Bldgs. 1 & 2.
Add 4 additional classrooms.

Frontage area between Martens 
Ave. and Playfield

      18,900.00  $          26,655,800 
 Program area (net) equals floor area of Bldgs. 1 & 2 plus 4 

additional classrooms (960 sf plus 10% allowance for storage). 
Apply 1.35 multiplier to net program area for total project area. 

Relocate frontage building to create additional space for 
frontage improvements

PRIORITY 1 PROJECTS:         40,921,400.00 

2
INSTRUCTIONAL 
ENHANCEMENT

Collaborative Instructional 
Spaces

Create colloborative classroom spaces with 
space for large groups and small break out 

groups.

Bldgs. 2, 3, 4, 5
(18 classrooms)

           108.00 
 Ren: 

21,363sf
New: 3,600 sf 

 $            5,433,500 

 Convert 9 walls dividing 18 classrooms to operable partitions 
(new 12' opening).  

Structural modifications/steel frame-opening
Add 9-400 sf breakout spaces. 

Introduce operable partitions between pairs of classrooms in 
each 4-classroom bldg., add breakout spaces attached to pairs 

of classrooms.

2
CAMPUS 

ENHANCEMENT
Playground-K

Replace Existing K Playground Equipment & 
Improve Ground Surface

Play Area near Bldg. 1          2,700.00  $                342,800 
 Replace ground surface with tot turf.

Replace play equipment for K students. 

2
UTILITIES/ 

INFRASTRUCTURE
Utility Survey (Condition)

Condition Survey of underground utility lines 
(gas, domestic water, sanitary sewer, 

bldg/stormwater drain, electrical, data)

Campus 
(From bldgs to connection with 

public systems)
    280,000.00  $                143,600 

 Condition survey for underground utility lines (water, sanitary 
sewer, stormwater drain, gas, electrical/data conduits). Confirm 

location and condition of lines. 
District lacks awareness of conditions.

2
UTILITIES/ 

INFRASTRUCTURE
Technology Upgrade Replace fiber optic & copper cable networks

Campus
(from MDF-Bldg 1 to 

Bldgs. 1, 3, 4, 5, 6, MUR)
        1,695.00  $                108,700 

 Replace fiber optic and copper cabling between MDF (Bldg. 1) to 
Bldgs. 2, 3, 4, 5, 6, MUR 

Replace all fiber optic cables with OM4 cables
Replace all copper cables with Cat6a cables
Repair network cabling

2
UTILITIES/ 

INFRASTRUCTURE
Roof Repair

Repair roofing, roof gutters, 
pipe flashings

Bldgs 1, 2, 3, 4, 5, 6             241.00  $                519,500 
 Repair damaged membrane, pipe flashings/storm collars, 

gutters/drain assemblies.  
NOT a full replacement project. 

Per 2018 Roof Assessment:
Repair damaged membrane, pipe flashings/storm collars, 

gutters/drain assemblies.

2
UTILITIES/ 

INFRASTRUCTURE
Utility Network Repairs

Allowance for utility network repairs (subject 
to survey results)

TBD/Campus 
(From bldgs to connection with 

public systems)
      13,800.00  $            1,436,000 

 Assume repair/replacement of 75% sanitary sewer lines, 50% of 
stormwater drain lines, 25% of domestic water lines, 25% gas 

lines.  See utility survey area. 

Subject to outcome of utility survey
Assume existing sanitary sewer and bldg./stormwater drain lines 

(collection, transmission) to be replaced.

PRIORITY 2 PROJECTS:  $            7,984,100 

3
CAMPUS 

ENHANCEMENT
Pedestrian Trail around 

Playfield
New decomposed granite trail around 

playfield
Playfield perimeter          6,500.00  $                158,300 

 5 ft. wide decomposed granite loop trail around edge of playfield 
(between two ends of the playground) 

Landels ES Principal highlighted value of perimeter trails similar 
to existing trail at Huff ES.

3
CAMPUS 

ENHANCEMENT
Restroom Modernization Replace finishes (wall/ceiling) Restrooms in Bldgs. 3, 4, 5          1,620.00  $                276,200  Replace wall and ceiling tiles in restrooms 

Fixtures, partitions and flooring redone.
Assume Bldg. 2 K-restrooms modernized.

3
CAMPUS 

ENHANCEMENT
Outdoor Landscaped Spaces

1-Landscape & Outdoor Furnishings outside 
Classrooms.

2- Improve Accessibility from Classrooms to 
adj. Exterior Space.

Outdoor Spaces between/around 
Bldgs. 2, 3, 4, 5 and at playground

      27,900.00  $            3,049,600 
 50% hardscape, 50% softscape, furnishings (benches, seatwalls, 

tables), shade features, electrical/data connections. 
Create differentiated outdoor landscaped spaces for informal 

gathering/play (non-ball) and for instruction.

3
CAMPUS 

ENHANCEMENT 
Covered Walkway Condition-based repairs as needed TBD/Covered Walkways       13,800.00  $            1,238,600 

 Assume repair/reroof 50% of covered walkway roof area.  
Portions along length of Bldgs. 3-5 are under the bldgs. roof 

(covered under roof repair project). 

Reroof as needed.
Existing walkways have been improved to address ADA.

PRIORITY 3 PROJECTS:  $            4,722,700 

 QUANTITY PRIORITY

PROJECT A
New 2-Story 

Admin/Classroom Bldg and 
Frontage

GROWTH 
(SHORT-TERM/

SAFETY/
SITE EFFICIENCY

1

5-13



MASTER FACILITIES PLAN
Mountain View Whisman School District
November 2019

Gabriela Mistral Elementary School Frontage at Escuela Avenue

5-14

5.1.5  Mistral Elementary School

Mistral Elementary School is a District Choice School 

that focuses on a dual-immersion language program.  

The school draws from students across the entire 

District and admits students on the basis of a lottery.

The school has capacity for approximately 392 

students and an existing enrollment of 379 students. 

The school shares its campus with Castro Elementary 

School, which is expected to continue growing due to 

residential growth within Castro’s boundaries.

Priority projects at Mistral focus on improving school 

safety, energy efficiency and utilities/infrastructure. 

See Table 5-6 and Figure 5-5.
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PROJECTS DIAGRAM
MISTRAL ELEMENTARY SCHOOL
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(P1-P5)

Gross
Less than
700 sf.

Net

 0

0

TotalPortables
leased more
than 5 yrs

Temp. Portables
leased less than 5
yrs (not counted)

Current Space Utilization 
Permanent
Classrooms

0
0

0

5

0

5

0

0

0 5

0

5

Latham PS

Shared

Legend

Mariano Castro ES

Gabriela Mistral ES 2

Building
2018
2018
2018
2018
2018
1947
1947
1947
1947
1952
1947
1947
Mar 2000
Mar 2000
Mar 2000
Apr 1999
Apr 1999

Const.
Building A
Building B
Building C
Building  F
Building G
Building H
Building J
Building K
Building L
Building M
Building N
Building P
Portable 1
Portable 2
Portable 3
Portable 4
Portable 5

Mod.
-
-
-
-
-
2017
2017
2017
2017
2018
2000
2018
see note
-
-
-
-

Area (sf)
3,787
4,167
16,289
8,641
2,920
4,715
4,715
4,715
4,715
4,160
4,080
2,016
960
960
960
1,440
1,440

 2

Library

MUR

Classrooms

Classrooms

Classrooms

Classrooms

Classrooms

Flex rooms

Admin

17

18

19

20
21

PRIORITY 1: Replace HVAC
Bldgs. H, J, K, L, N, P

PRIORITY 1: Perimeter Controls (After Hours)
Fences & Gates @ Playground

PRIORITY 1: Perimeter Controls
Fences & Gates @ Escuela Ave. & Latham St/Castro Park

PRIORITY 2: Collaborative 
Instructional Spaces
Bldgs. H, J, K, L

PRIORITY 2: Drinking Fountains
Replace fountains @ Bldgs. H, J, K, L

PRIORITY 2: Utility Surveys & Repairs
Site-Campus

PRIORITY 3: Outdoor Learning Classrooms
Bldgs. H, J, K, L, M, P

PRIORITY 1: Window Replacement
Bldgs. H, J, K, L, N, P

PRIORITY 2: Modernize Admin Building
Bldg. N

PRIORITY 1: Shade Structure with Solar
Playground

PRIORITY 1: New Restrooms 
Playfield (After Hours/Public Use)

PRIORITY 2: Technology Upgrade
Fiber Optic (OM4) & Copper Cabling (Cat6a)

PRIORITY 3: Restroom Modernization
Bldgs. H, J, K, L

PRIORITY 3: Covered Walkways
Condition-Based Repairs

PRIORITY 1: Solar Projects
Parking

PRIORITY 3: Outdoor Landscape/Playground
Demo/Remove Latham Preschool Portables, 

New Landscape/Play Area

PRIORITY 4: New 2-Story Classroom Buildings
Rebuild Bldgs. H/J/K/L, new landscaped courtyards 
and play areas, rooftop solar

PRIORITY 2: Roof Repair/Replacement
Bldgs. H, J, K, L, N, P

Figure 5-5: Projects at Gabriela Mistral Elementary School
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Table 5-6: Gabriela Mistral Elementary School Projects
PROJECT PROJECT PROJECT  PROJECT COST  PROJECT COST  PROJECT NOTES PROJECT NOTES

No. Type Type Description Location  Units (No.)  Length (lf)  Area (sf)  SY2024  Totals  Proposed Action Background

MISTRAL ELEMENTARY SCHOOL PROJECT TOTALS: 65,070,800$    

1 SAFETY
Perimeter Controls-1

(School Hours)
Fences, Gates, Access Controls/CCTV 

(Ornamental)

Escuela Frontage: Bldgs. M, P, N/P, 
M/N, H/N, F/H.

Castro Park @ Latham St.
               630.00  $                 718,000 

 Fences (8') @ Latham St (500 lf) & Escuela Ave (130 lf). 4 
pedestrian gates & 2 vehicle gates.

Fence Type: Ornamental (Ameristar or sim.).
Access Controls/CCTV @ gates 

Secure Campus during School Hrs: 
Escuela Ave. & Latham St. frontage

1 SAFETY
Perimeter Controls-2

(After Hours)
Fences, Gates, Access Controls/CCTV

(Ornamental)
Bldgs. A/G and G/P @

Playground edge
               600.00  $                 623,100 

Fences (8') @ bldg. edge with playground.  6 gates 
(pedestrian).  Includes both Mistral & Castro (Bldgs A/G, G/P) 

frontage on playground.
Fence Type: Ornamental (Ameristar or sim.).

Access Controls/CCTV @ gates

Secure School Property After Hrs: 
Edge of Bldgs G/J/K/L/P facing playground

1 SAFETY New Restroom for Playfield New adult restrooms for park/playfield Castro Park 480                     $                 768,000 

Free-standing restroom (m/w) facility at playfield/ park for 
use by public. Include 1 drinking station and 100 lf of 5' wide 
walkway. Extend utilities (500 lf) to restroom (water, sanitary 
sewer, electrical, data). 

Eliminates need for City and District to share use of school 
restrooms by the public during non-school hours.

1
ENERGY 

EFFICIENCY 
Mechanical Upgrade Replace Existing HVAC Systems Bldgs H, J, K, L, N, P          24,956.00  $             2,047,800  New HVAC units (roof mounted) 

Controls/Bldg Mgmt Systems replaced in 2017.
New rooftop HVAC units on bldgs.

1
ENERGY 

EFFICIENCY 
Shade Structure New Shade Structure Playground             4,500.00  $             1,442,400 

 New steel frame, open-sided shade structure with a solid 
roof (i.e., not fabric) in playground area.  Include roof 

mounted solar array (40% of roof area). 
Use hard shell (all-weather), same as Castro

1
ENERGY 

EFFICIENCY 
Window Replacement

Replace existing glass windows with thermal 
insulating glass.

Bldgs. H, J, K, L, N, P          24,956.00  $             2,872,000 
 Replace all exterior windows on one-story classroom and 

admin buildings. 
Assume replace entire window assembly/framing.

Energy-related savings project.

1
ENERGY 

EFFICIENCY 
Alternative Energy: Solar

Install Solar Arrays 
(Free-Standing)

Parking Lot             3,120.00  $             1,130,900 
 1-free standing solar array over parking 

Area is Engie minus Shade Structure array 
(on Castro ES campus) 

Engie plan shows two free-standing  arrays on Mistral-
Castro campus. One is over Mistral parking. Second is 

shade structure over playground (Castro). Total of 5,370 sf 
across Mistral/Castro.

PRIORITY 1 PROJECTS:  $           9,602,200 

2
CAMPUS 

ENHANCEMENT
Modernize Admin Bldg Modernize Admin Bldg Bldg. N             4,080.00  $             2,877,100 

 Renovate within existing footprint, reconfigure walls/rooms, 
new FF&E, redo all bldg systems (HVAC, electrical/lighting, 

plumbing, security). 

Reconfigure entire bldg. within existing footprint,
 new FF&E, new HVAC, New MDF Room

2
CAMPUS 

ENHANCEMENT
Drinking Fountains

Replace older drinking fountains with 
drinking stations

Assume 2 each at Bldgs. L & J
(corridor side + playground side)

                   4.00  $                   51,300 
 New drinking fountains with 1-high, 1-low 

& 1-fill station. 

2 replaced in 2017
New drinking stations: 

1 bottle fill station + 2 fountains (1-low, 1-high)

2
UTILITY/ 

INFRASTRUCTURE
Roof Repair (all) & 

Replacement (BUR portion)
Replace roofing, roof gutters, 

pipe flashings
Bldgs H, J, K, L, N, P          24,956.00  $             2,239,800 

 Replace built-up roofing (all buildings). Repair/replace roof 
membrances, flashings/collars, gutters/drains. 

Per 2018 Roof Assessment:
Repair damaged membrane, pipe flashings/storm collars, 

gutters/drain assemblies.
Install new Built-Up Roofing (BUR) roof systems 

(all except portions of N & P)

2
UTILITY/ 

INFRASTRUCTURE
Utility Survey (Condition)

Condition Survey of underground utility lines 
(gas, domestic water, sanitary sewer, 

bldg/stormwater drain, electrical, data)

Campus 
(From bldgs to connection with 

public systems)
       212,000.00  $                 108,700 

Condition survey for underground utility lines (water, sanitary 
sewer, stormwater drain, gas, electrical/data conduits) on 
Mistral portion of campus (including Latham St Preschool 

area). Confirm location and condition of lines.

District lacks awareness of conditions.

2
UTILITY/ 

INFRASTRUCTURE
Technology Upgrade Replace fiber optic & copper cable networks

Campus (MDF-Bldg N to 
Bldgs. H, J, K, L, M, P)

            1,450.00  $                   93,000 
 Replace fiber optic and copper cabling between MDF (Bldg. 

N) to Bldgs. M, H, J, K, L, P 
Tech upgrade project to follow Admin Modernization 

project, including new MDF room

2
INSTRUCTIONAL 
ENHANCEMENT

Collaborative Instructional 
Spaces

Introduce Operable Partition between 
Classrooms

Bldgs. H, J, K, L                  96.00 
 Ren: 18,860
New: 3200 

 $             4,825,900 

 Convert 8 walls dividing 16 classrooms to operable partitions 
(new 12' opening).  

Structural modifications/steel frame-opening
Add 8-400 sf breakout spaces. 

Introduce operable partitions between pairs of classrooms 
in each 4-classroom bldg.

2
UTILITY/ 

INFRASTRUCTURE
Utility Network Repairs

Allowance for utility network repairs 
(subject to survey results)

TBD/Campus 
(From bldgs to connection with 

public systems)
            3,120.00  $             1,087,300 

 Repair/replacement of 75% sanitary sewer lines, 50% of 
stormwater drain lines, 25% of domestic water lines, 25% gas 

lines.  See utility survey area. 

Subject to outcome of utility survey
Assume existing sanitary sewer and bldg./stormwater drain 

lines to be replaced.

PRIORITY 2 PROJECTS:  $         11,283,100 

3
CAMPUS 

ENHANCEMENT
Restroom Modernization Replace finishes (wall/ceiling)

Restrooms in Bldgs H, J (B), K (G), L 
(B/G)

            1,360.00  $                 264,900  Replace wall and ceiling tiles in restrooms Fixtures, partitions and flooring redone in 2017

3
CAMPUS 

ENHANCEMENT
Outdoor Learning Classrooms

1-Landscape & Outdoor Furnishings outside 
Classrooms.

2- Improve Accessibility from Classrooms to 
adj. Exterior Space.

 Courtyards between Bldgs. H/J, 
J/K, K/L. Strip/edge (20') along 

playground.  
         29,600.00  $             3,049,600 

 50% hardscape, 50% softscape, furnishings (benches, 
seatwalls, tables), shade features, electrical/data 

connections. 

Consider introducing more transparent and operable 
exterior partitions for Bldgs. H, J, K and L, facing adjacent 

exterior spaces.

3
CAMPUS 

ENHANCEMENT
Covered Walkway Condition-based repairs as needed TBD/Covered Walkways             9,500.00  $                 852,600 

 Assume repair/reroof 50% of covered walkway roof area.  
Walkways along Classroom Bldgs. (J/K/L) are under bldg's 

roof (repairs under roof project). 

Reroof as needed.
Existing walkways have been improved to address ADA.

PRIORITY 3 PROJECTS:  $           4,167,100 

Demo five existing portables Latham St Preschool Site             5,760.00  $                   73,900  Demo 5 portables (3-960 sf, 2-1440 sf) 
Assume MVWSD preschools consolidated from Latham and 

Graham to Montecito Site

New landscaping & play equipment Latham St Preschool Site 21,500.00          $             1,634,700 
50% softscape, 30% specialized play surface, 20% hardscape, 

2 play structures.
Assume MVWSD preschools consolidated from Latham and 

Graham to Montecito Site

Demo Bldgs. H/J/K/L Bldgs. H/J/K/L 18,860.00          $                 338,500 Demo four 1-story wood buildings

Site Engineering Bldgs. H/J/K/L 36,400.00          $                 466,700 Site grading, site utilities

Site Design/Landscaping Bldgs. H/J/K/L 23,650.00          $             1,540,400 Asphalt (20%), Concrete (50%), Softscape (30%)

Build 2-Story Classroom Building(s). Replace 
one-story classroom bldgs

Bldgs. H/J/K/L 25,500.00          $           35,964,200 
New 2-Story Classroom Bldgs. 

Steel-frame construction.
Rebuild Mistral Classrooms similar to Castro ES, improve 

site efficiencies (density, open space)

PRIORITY 4 PROJECTS:  $         40,018,400 

 QUANTITY 

PROJECT B
2-Story Classroom Buildings

SITE EFFICIENCIES4

PRIORITY

PROJECT A
Demo/Relocate Portables

CAMPUS 
ENHANCEMENT

4

5-16



MASTER FACILITIES PLAN
Mountain View Whisman School District

November 2019

Monta Loma Elementary School Frontage at Thompson Avenue

5-17

5.1.6  Monta Loma Elementary School

Monta Loma Elementary School serves a mix of 

mature single-family and multi-family residential 

neighborhoods in the northwest portion of the 

District, extending west of Rengstorff Avenue to San 

Antonio Road and north of past Old Middlefield Way.  

Its boundaries cover large areas of industrial-zoned 

land in the northwestern corner of the City and in 

North Bayshore, neither of which currently generate 

significant numbers of students at the school.

The school has capacity for approximately 460 

students and an existing enrollment of 342 students. 

Monta Loma is planned to be the primary SDC facility 

for SPED autistic students in the District.

In the short-term, the school will be affected by 

ongoing redevelopment of multi-family and below 

market residential (BMR) properties in the Old 

Middlefield/West Middlefield/Rengstorff areas. 

There is a projected increase of 64 students from 

934 proposed residential units, equating to a 19% 

increase over current enrollment.

In the long-term, the North Bayshore area will 

be supported by a new school and continued 

incremental redevelopment of multi-family zoned 

properties in its existing boundaries can be 

expected.

Priority projects at Monta Loma focus on improving 

school safety, energy efficiency and utilities/

infrastructure. See Table 5-7 and Figure 5-6.
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Portables
(Owned)

Notes:
1. Computer lab added to gross count.

Building
1955
1955
1955
1955
1955
1955
1955
1955
1958
____
____
____
____
1996
1996

Const.

Gross
Less than
700 sf.

Net 25

Total Building A
Building B
Building C
Building D
Building E
Building F
Building G
Building H
Building K
Building L
Building M
Building N
Building P
Portable 1
Portable 2

Portables
leased more
than 5 yrs

Temp. Portables
leased less than 5
yrs (not counted)

Current Space Utilization 
Permanent
Classrooms
(1 - 25)

Mod.
2017
2017
2017
2017
2017
2017
2017
2017
2017
2017
2017
2017
2017
2017
2017

Area
1,802 sf
1,802
2,294
2,489
±2,022
1,802
1,802
2,294
4,778
±3,779
±4,821
±3.998
±4,776
960
960

Classroom Inventory - Monta Loma Elementary School

25
Computer

Lab

0
0

0

2

0

2

0

0

0 27

0

27

0

P1

P2

PRIORITY 1: Perimeter Controls
Monta Loma Park, Campus Perimeter

PRIORITY 2: Parking Asphalt Overlay
Staff Parking

PRIORITY 3: Collaborative Instructional Spaces
Bldgs. A-C, F-H, L, N

PRIORITY 2: Utility Condition Survey & Repairs
Site-Campus

PRIORITY 3: Outdoor Learning Classrooms
Courtyards

PRIORITY 1: Window Replacement
Bldgs. A-H, K-N, P

PRIORITY 1: Shade Structure with Solar
Courtyard Area @ Bldgs. K/P

PRIORITY 1: Perimeter Controls (After Hours)
Fences & Gates @ Bldgs/Playgrounds/Courtyards

PRIORITY 3: Library/Lab Adaptive Reuse
Bldg. M

PRIORITY 2: Playground Modernization
Playgrounds PRIORITY 1: Replace HVAC

Bldgs. A-D, F-H, L-N, P

PRIORITY 2: Technology Upgrades
Bldgs. E to A-D, F-H, K-N, P

PRIORITY 2: Restroom Modernization
Designate/refurbish gender neutral restrooms

PRIORITY 2: Classroom Storage Expansion
Bldgs. A-C, F-H, L, N, P

PRIORITY 3: Covered Walkways
Condition-Based Repairs

3

PRIORITY 3: K-Playground
K-Play Area

PRIORITY 1: Plumbing Network Repairs
Site-Campus

PRIORITY 4: Reorient Campus to Frontage
Rebuild classroom buildings and playgrounds to orient 
school towards frontage @ Thompson Ave.
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Table 5-7: Monta Loma Elementary School Projects

PROJECTS PROJECTS PROJECTS  QUANTITY  QUANTITY  PROJECT COST  PROJECT COST PROJECT NOTES PROJECT NOTES

No. Type Type Description Location  Length (lf)  Area (sf)  SY2024  Totals Proposed Action Background

MONTA LOMA ELEMENTARY SCHOOL PROJECTS TOTAL: 95,734,900$    

1 Safety
Perimeter Controls-1

(School Hours)
Fences, Gates, Access Controls/CCTV 

(Chain Link)
Rear Playfield/Playground 
Perimeter & Entry Gates

           1,560.00  $               510,300 

 Fences (8') @ Monta Loma Park (4 gates) 
& Staff Parking/Bldg. L

Gates @ Rear Pathways to Playfields (2)
Fence Type: Chain Link (vinyl-coating, black)

Access Controls/CCTV @ gates 

Secure Campus during School Hours:
Playfields/Playgrounds at rear of campus

1 Safety
Perimeter Controls-2
(Non-School Hours)

Fences, Gates, Access Controls/CCTV 
(Ornamental)

Bldg. P @ Playground/Playfield               285.00  $               253,900 
 Fences (8') around Bldg. P @ playground/playfield. Gates 

to Playfields (2). Fence Type: Ornamental (Ameristar).
Access Controls/CCTV @ gates 

Secure Campus during School Hours:
Playfields/Playgrounds at rear of campus

1 Energy Efficiency Mechanical Upgrade Replace Existing HVAC Systems
11 Bldgs. (Nos. A, B, C, D, F, G, H, L, 

M, N, P)
         26,883.00  $            2,205,900  New HVAC units (roof mounted) 

Controls/Bldg Mgmt Systems replaced in 2017/2018. 
HVAC in Bldgs. E & K upgraded.

1 Energy Efficiency Shade Structure New Shade Structure
Courtyard Area 

between Bldgs. G, H, K, P 
(existing shade structures)

           4,500.00  $            1,442,400 
 New steel frame, open-sided shade structure with a solid 

roof (i.e., not fabric) in playground area. 
Hard shell/all-weather, transition space between MUR, 

courtyard, K classrooms and playground

1
Utility/ 

Infrastructure/ 
Safety

Plumbing Network Repairs
Repair campus sanitary sewer lines & bldg. 

drain lines

Campus 
(From bldgs to connection with 

public systems)
           1,140.00  $            2,756,600 

 Assume repair/replacement of 100% sanitary sewer 
lines, 50% of stormwater drain lines, 25% of domestic 

water lines.  See utility survey area. 

Subject to outcome of utility survey
Assume existing sanitary sewer and bldg./stormwater 
drain lines (collection, transmission) to be replaced.

1 Energy Efficiency Window Replacement
Replace existing glass windows with thermal 

insulating glass.
Bldgs. A,B,C,D,E,F,G,H,K,L,M,N,P          33,683.00  $            3,846,400 

 Replace all exterior windows on one-story classroom and 
admin buildings. 

Assume replace entire window assembly/ framing. 
Energy-related savings project.

1 Energy Efficiency Alternative Energy: Solar
Install Solar Arrays 

(Roof-Mounted/Free-Standing)
Over Parking, Shade Structure, 

Buildings
         11,000.00  $            1,707,800 

 1-roof-mounted solar array on Shade Structure, plus roof-
mounted solar arrays on Bldgs. D/E/K. 

Engie plan: two roof-mounted arrays (R1, R2), one array-
playground (C1). 10,980 sf (148 kW)

PRIORITY 1 PROJECTS:              12,723,300 

2
Utility/ 

Infrastructure
Utility Survey (Condition)

Condition Survey-Underground Utility Lines 
(gas, water, sanitary sewer, bldg/stormwater 

drain, electrical, data)

Campus 
(From bldgs to connection with 

public systems)
       215,000.00  $               110,300 

 Condition survey-underground utilities (water, sanitary 
sewer, stormwater drain, gas, electrical/data conduits). 

Confirm location/condition of lines. Excludes park. 

Existing sanitary sewer and gutters/bldg. drain lines are 
problematic. Need to define extent of deficiencies.

2
Utility/ 

Infrastructure
Technology Upgrade

Network cabling in classrooms.
Replace copper cable networks

Cabling: 
Bldgs.E to 

A-D, F-H, K-N, P
           1,220.00  $                 78,200 

 Replace copper cabling between MDF (Bldg. E) to Bldgs. 
A-D, F-H, K-N, P

Interior cabling to WAP/TVs in classrooms. 

Run network cabling behind TVs and to wireless access 
points in classrooms. Replace copper cables with Cat6a 
cables

2
Campus 

Enhancement
Existing Staff Parking

New asphalt paving & restriping staff parking 
area

Staff parking area next in side yard 
areas next to Bldgs. A, C, E, L

         17,000.00  $               509,000 New base/asphalt for parking, striping, lighting Playground/fire lane improvements at Bldg. L.

2
Campus 

Enhancement
Restroom 

Modernization/Expansion
Add gender neutral restrooms (students/staff)               620.00  $               318,500 Gender neutral, single-occupancy restrooms (4)

2
Utility/ 

Infrastructure
Utility Network Repairs

Allowance for utility network repairs (subject 
to survey results)

TBD/Campus 
(From bldgs to connection with 

public systems)
           4,821.00  $               413,500 

 Repair/replace 25% of utility systems not covered under 
plumbing repairs (gas, electrical/data). See utility survey. 

Subject to outcome of utility survey

PRIORITY 2 PROJECTS:  $            1,429,500 

3
Campus 

Enhancement
Playground-K

Replace Existing K Playground Equipment & 
Improve Ground Surface

Play Area near Bldg. P            2,600.00  $               334,900 
 Replace ground surface with tot turf.

Replace play equipment for K students. 

3
Campus 

Enhancement
Playground Modernization 

Project

Replace Existing Playground Equipment & 
Improve Ground Surface (regrading, 

reconfiguring, repaving)
Portable relocation/replacement

Playground Areas:
From Bldg. P around rear of campus 
to Bldgs. P1-P2 & staff parking/fire 

lane

         92,000.00  $            7,226,200 

 Regrade/reconfigure playground area.
Replace ground surface under play equipment with tot 

turf. Replace play equipment-multiple site (3). 
Reconfigure stormwater drainage. 

Replace 2 play equpment areas.
Replace aging playground surface. Existing ground is 

undulating, aging. Scope includes 
regrading/econfiguring stormwater drainage. 

Reconfigure fire lane access.

3
Campus 

Enhancement
Outdoor Learning 

Classrooms

1-Landscape & Outdoor Furnishings outside 
Classrooms.

2-Sheltered Outdoor Instructional Space

Courtyards between Classrooms 
(Bldgs.A/B/C, F/G/N, 
A/B/D/F/H/L/M/N)

         24,700.00  $            2,823,200 

 50% of Courtyard Areas:
50% hardscape, 50% softscape, furnishings (benches, 

seatwalls, tables), shade features, electrical/data 
connections. 

Create outdoor landscaped spaces for  
instruction/gatherings (shelter, furnishings).

3
Instructional 
Enhancement

Collaborative Instructional 
Spaces

Create colloborative classroom spaces with 
space for large groups and small break out 

groups.
Bldgs. A, B, C, F, G, H, L, N               120.00          14,797.00  $               804,100 

 Convert 10 walls dividing 20 classrooms to operable 
partitions (new 12' opening).  

Structural mod/steel frame-opening 

Introduce operable partitions in classrooms, allow 
breakout spaces.  Differentiated spaces for diff. learners

3
Instructional 
Enhancement

Collaborative Spaces 
@ Library

Convert computer lab and other spaces in 
library to PBL/collaborative-type spaces (lab, 

workroom).
Bldg. M            4,821.00  $            3,894,200 

Renovate existing computer lab. 
Install maker lab/workroom utility services (plumbing, 

electrical, ventilation)

Repurpose underutilized computer lab and excess space 
in library (storage).

3
Campus 

Enhancement
Covered Walkway Condition-based repairs as needed TBD/Covered Walkways            3,800.00  $               341,100  Assume repair/reroof 50% of covered walkway roof area.   

Conduits under existing canopy.
Existing walkways improved to address ADA. Exstg. 

walkways are under bldg. roofs.
PRIORITY 3 PROJECTS:              15,423,700 

Demo 9 buildings All Bldgs except D/E/K          24,394.00  $               319,700 Demo nine 1-story wood structures Retain Bldgs. D/E/K (ideal location)

Site Engineering 70% of site (western portion)        313,500.00  $            4,019,500 Site grading, site utilities Exclude Bldgs. D/E/K and frontage.

Site Design/Landscaping 70% of site (western portion)        290,470.00  $          15,418,400 30% asphalt, 30% concrete, 40% softscape
New playfields/playgrounds, expand 

parking/pickup/dropoff.

New 2-Story Classroom Buildings Frontage area (Thompson Ave)          32,900.00  $          46,400,800 Replace Bldgs. A, B, C, F, G, H, L, M, N, P Reorient buildings along Thompson Ave.

PRIORITY 4 PROJECTS: 66,158,400$          

PRIORITY

PROJECT 1
Reconfigure Campus

Reconfigure/ 
Site Efficiency

4
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5.1.7  Stevenson Elementary School

Stevenson Elementary School is on a newly 

completed campus that opened in 2018. It is a 

District Choice School that focuses on a progressive 

education model emphasizing parent participation.  

The school draws from students across the entire 

District and admits students on the basis of a lottery.

The school has capacity for approximately 460 

students and an existing enrollment of 430 students. 

Priority projects at Stevenson focus on improving 

school safety, energy efficiency and enhancing 

outdoor spaces. See Table 5-8 and Figure 5-7.
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Figure 5-7: Projects at Stevenson Elementary School
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Table 5-8
Stevenson Elementary School Projects

PROJECT PROJECT PROJECT  PROJECT COST  PROJECT COST PROJECT NOTES PROJECT NOTES

No. Type Type Description Location  Units  Length (lf)  Area (sf)  SY2024  Totals Proposed Action Background

STEVENSON ELEMENTARY SCHOOL PROJECT TOTALS: 9,576,900$    

1 SAFETY
Perimeter Controls

(School Hours)
Fences, Gates, Access Controls/CCTV 

(Ornamental)
Shared boundary between 

school and park
              200.00  $                285,900 

 Fence (8') & gates (2) at Playground edge with 
Playfield (Stevenson Park)

Fence Type: Ornamental (Ameristar or sim.).
Access Controls/CCTV @ gates 

Secure Campus during School Hours:
Edge of playground/play area and park

1 ENERGY EFFICIENCY Shade Structure
New Shade Structure with roof-mounted 

solar array
Playground/Courtyard         4,500.00  $            1,442,400 

 New steel frame, open-sided shade structure with a 
solid roof (i.e., not fabric) in playground area. Install 

solar array on roof. 
Replace temp shade structures

1 ENERGY EFFICIENCY
Alternative Energy: 

Solar
Install Solar Arrays 

(Roof-Mounted/Free-Standing)
Playground/Shade Structure,

Parking, Bldgs. B/C
     13,000.00  $            1,973,200 

 2 roof-mounted solar arrays plus 
1-roof-mounted solar array on Shade Structure  

Engie plan shows two roof-mounted arrays (R1, R2) and one 
free-standing array over playground/shade structure (C1). 

13,009 sf (170 kW)

1
GROWTH (SHORT-

TERM)
Storage Expansion

Add storage for classrooms, general and 
parent foundation

Bldgs. B, C, D, G         1,800.00  $            1,269,300 
New Construction:

Add storage facilities to support classrooms (15) 
general school, and parent foundation

PRIORITY 1 PROJECTS:  $         3,701,500 

2
CAMPUS 

ENHANCEMENT
Outdoor Landscaped 

Areas

1-Landscape & Outdoor Furnishings outside 
Classrooms.

2-Sheltered Outdoor Instructional Spaces

Outdoor Spaces 
between/around Bldgs. A, B, C, 
D, E and Playground/ Courtyard

     47,500.00  $            5,610,000 
 70% hardscape, 30% softscape, furnishings (benches, 

seatwalls, tables), shade features, potable 
water/bibs, electrical/data connections. 

Create differentiated landscaped environments/outdoor 
learning/living classrooms.

Add landscaping, shade, furnishings to create formal/ 
informal gathering, play and instructional spaces.

2
UTILITY/ 

INFRASTRUCTURE
Technology Upgrades

Replace IDF cabinet in library with larger 
cabinet. Install FrontRow conductor for PA 

system.
Bldg. E (Library)      1.00  $                  64,100 See project notes

PRIORITY 2 PROJECTS:  $         5,674,100 

3
CAMPUS 

ENHANCEMENT
MUR Modernization/

A-V Upgrade

Add shade devices to SW/SE windows
Upgrade A-V systems with fixed production-

oriented systems
Bldg. F (MUR)      1.00  $                201,300 See project notes

Glare impacts visibility of screen for early AM/late-PM 
functions in MUR, District's base A-V systems is mobile 

system on carts not specifically designed for performances 
(drama, music, dance)

PRIORITY 3 PROJECTS: 201,300$             

 QUANTITY PRIORITY
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5.1.8  Theuerkauf Elementary School

Theuerkauf Elementary School serves a mix of 

mature single-family and rapidly redeveloping multi-

family residential neighborhoods in the northern 

portion of the District. 

The school has capacity for approximately 672 

students and an existing enrollment of 332 students. 

In the short-term, the school will be affected by 

ongoing redevelopment of multi-family residential 

properties along the Middlefield Road and Shoreline 

Boulevard corridors. There is a projected increase of 

220 students from 2,209 proposed residential units, 

equating to a 66% increase over current enrollment 

but still within the capacity of the school.

In the long-term, continued residential growth is 

projected with continued development in these 

corridors, as well as planned growth for the Terra 

Bella area.

Priority projects at Theuerkauf focus on improving 

school safety, energy efficiency and utilities/

infrastructure. See Table 5-9 and Figure 5-8.
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Figure 5-8: Projects at Theuerkauf Elementary School

5-24



MASTER FACILITIES PLAN
Mountain View Whisman School District

November 2019

Table 5-9
Theuerkauf Elementary School Projects

PROJECT PROJECT PROJECT  PROJECT COST  PROJECT COST PROJECT NOTES PROJECT NOTES

No. Type Type Description Location  Units  Length (lf)  Area (sf)  SY2024  Totals Proposed Action Background

THEUERKAUF ELEMENTARY SCHOOL PROJECT TOTALS: 41,723,400$   

1 Safety Pickup/Dropoff
Reconfigure pickup/dropoff, 

staff & visitor parking

Pickup/Dropoff/Parking area at 
Main Campus Entry 
(Bldgs. A/H, P-6-P9)

      49,700  $           2,665,400 
90% hardscape, 10% softscape

Reconfigure entire area, new striping, lighting
Conflict/congestion from concurrent 

Theuerkauf ES and Google Preschool dropoff

1 Safety
Perimeter Controls

(School Hours)
Fences, Gates, Access Controls/CCTV 

(Ornamental)
Playground/Playfield        1,100.00  $               784,700 

 Fence (8') & gates (4) at Playground edge with 
Playfield/Stevenson Park. 

Fence Type: Ornamental (Ameristar or sim.).
Access Controls/CCTV @ gates 

Secure Campus during School Hours:
Create Controlled Perimeter Area around Playground along 

edge with park

1 Safety
Playground

Hardcourt Resurfacing
New overlay asphalt surface and striping Playground       38,000  $               550,600 See project notes

Existing AC playground surface in good condition. Provide 
overlay and striping (still needed).

1
Safety/Utility/ 
Infrastructure

Plumbing Repairs
Repair campus sanitary sewer lines & bldg. 

drain lines

Campus 
(From bldgs to connection with 

public systems)
        4,500  $           3,077,100 

 Assume repair/replacement of 100% sanitary sewer lines, 
50% of stormwater drain lines, 25% of domestic water 

lines.  See utility survey area. 

Subject to outcome of utility survey
Assume existing sanitary sewer and bldg./stormwater drain 

lines (collection, transmission) to be replaced.

1 Energy Efficiency Mechanical Upgrade Replace Existing HVAC Systems
6 Bldgs.

(Nos. C, D, E, F, G, H)
      30,608  $           2,511,600 

 New HVAC units in 5 single-story classroom buildings and 1 
library. 

Controls/Bldg Mgmt Systems replaced in 2017/2018.
HVAC in Bldgs. E (Admin) & K (MUR) upgraded.

1 Energy Efficiency Shade Structure
New Shade Structure with 
roof-mounted solar array

Playground         4,500  $           1,442,400 
 New steel frame, open-sided shade structure with a solid 

roof (i.e., not fabric) in playground area. 
Hard shell/all-weather

1 Energy Efficiency Window Replacement
Replace existing glass windows with thermal 

insulating glass.
Bldgs. A, C, D, E, F, G, H         3,150  $           3,884,900 

 Replace all exterior windows on one-story classroom and 
admin buildings. 

Assume replace entire window assembly/framing.
Energy-related savings project.

1 Energy Efficiency Electrical Upgrade Replace switchgear if extra capacity needed Bldg. C          1.00  $           1,600,100 
Replace switchgear to support 26 classrooms (700 stu), 

library, admin bldg., and MUR

1 Energy Efficiency Alternative Energy: Solar
Install Solar Arrays 

(Roof-Mounted)
Bldgs A, D, E, G, H/ 

Future Shade Structure
      20,400  $           2,584,800 

 5 roof-mounted solar arrays (assume 20% of Bldgs. A/D/E, 
40& of Bldg. G, 70% of Bldg. H) plus 

1-roof-mounted solar array on Shade Structure. 

Engie plan shows five roof-mounted arrays (R1, R2, R3, R4, R5) 
and one free-standing array over playground/shade structure 

(C1). 20,409 sf.(224 kW)

PRIORITY 1 PROJECTS:             19,101,600 

2
Campus 

Enhancement/ 
Playgrounds

Playground-K
Replace Existing K Playground Equipment & 

Improve Ground Surface
Play Area near Bldg. D         9,300  $               896,100 

 Replace ground surface with tot turf.
Replace play equipment for K students.

70% softscape (tot turf), 30% hardscape. 
Use tot turf for ground surface

2
Utility/ 

Infrastructure
Utility Survey (Condition)

Condition Survey-Underground Utilities (gas, 
water, sanitary sewer, storm drain, 

electrical, data)

Campus 
(From bldgs to connection with 

public systems)
    240,000  $               123,100 

 Condition survey for underground utility lines (water, 
sanitary sewer, stormwater drain, gas, electrical/data). 

Confirm location and condition. 

Existing sanitary sewer and gutters/bldg. drain lines are 
problematic. Need to define extent of deficiencies.

2
Utility/ 

Infrastructure
Technology Upgrade

Network cabling in classrooms.
Replace copper cable networks

Cabling: Bldgs. A to 
B, C, D, E, F, G, H

       1,400.00  $               188,600 
 Replace copper cabling between MDF (Bldg. A) to Bldgs. C-

H, P1-P4. Add interior cabling to WAPs and TVs in 
classrooms (26) 

Run network cabling behind TVs and to mounted wireless 
access points (WAP) in classrooms.
Replace all copper cables with Cat6a cables

2
Campus 

Enhancement
Playground-Grades 1-5

Replace Existing Playground Equipment & 
Improve Ground Surface

Play Area in Playground         2,600  $               334,900 
 Replace ground surface with tot turf.

Replace play equipment for Gr 1-5 students. 
Replace aging play equpment and ground surface with tot turf

2
Utility/ 

Infrastructure
Roof Repair

Repair roofing, roof gutters, 
pipe flashings

Bldgs. A, C, D, E, F, G, H       33,758  $               606,000 
 Repair damaged membrane, pipe flashings/storm collars, 

gutters/drain assemblies.  
NOT a full replacement project. 

Per 2018 Roof Assessment:
Repair damaged membrane, pipe flashings/storm collars, 

gutters/drain assemblies.

2
Utility/ 

Infrastructure
Utility Network Repairs

Allowance for utility network repairs 
(subject to survey results)

TBD/Campus 
(From bldgs to connection with 

public systems)
    240,000  $           1,230,900 

 Assume repair/replacement of 25% of utility systems not 
covered under plumbing repairs (gas, electrical/data).  See 

utility survey area. 
Subject to outcome of utility survey

2
Utility/ 

Infrastructure
Restroom Modernization Replace fixtures & finishes Bldgs. C, D, H         1,900  $               607,700 

New restroom fixtures (sinks, dispensers, WC).
Replace floor, wall, ceiling tiles.

ADA deficiencies addressed. Less work than other schools. 
Need to upgrade fixtures/finishes.

PRIORITY 2 PROJECTS:  $           3,987,300 

3
Instructional 

Enhancement
Library Modernization

Modernize with more collaborative spaces 
and furnishings

Bldg. H         4,793  $           3,994,500 
Renovate entire library with new FF&E, including HVAC, 

lighting.
Casework and furnishings dated

2
Instructional 

Enhancement
Classroom Modernization

Create colloborative classroom spaces with 
lab/workroom type instructional spaces

Bldgs. C, D, E, G       49,414  $         10,058,200 
Modernize/refurbish Gr 1-5 classrooms (17)

Exclude Prek-K & portable classrooms.

Lab/workroom-type spaces, Transparent/ operable partitions 
between classrooms and exteriors. Connect learners to each 

other and landscape.

3
Campus 

Enhancement
Outdoor Learning 

Classrooms

Create Outdoor Living Classrooms:
1-Landscape & Outdoor Furnishings 

2-Sheltered Outdoor Instructional Space

2 Courtyards between 
Classrooms 

(Bldgs. B, C, D, E, F, G)
      14,250  $           1,851,800 

 50% of Courtyard Areas:
70% hardscape, 30% softscape, furnishings (benches, 

seatwalls, tables), shade features, electrical/data 
connections. 

Create differentiated outdoor landscaped spaces for  
instruction/gatherings (shelter, furnishings, utilities).

3 Site Efficiencies Building Structural Upgrade
Structural upgrade if Bldg. F (Faculty) 

modernized
Bldg. F         1,300  $               166,700 Add shear & structural supports Confirm if needed during scoping of project

3
Campus 

Enhancement
Landscape-Campus 

Frontage
Improve landscape in frontage along San 

Luis Ave. and pickup/dropoff
Frontage @ San Luis Ave.,

Frontages @ Bldgs. A, H, P6-P9
      28,000  $           2,563,300 60% hardscape, 40% landscape

PRIORITY 3 PROJECTS:  $         18,634,500 

PRIORITY  QUANTITY 
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Table 5-10
Jose Antonio Vargas Elementary School Projects

PROJECT PROJECT PROJECT QUANTITY  PROJECT COST  PROJECT COST PROJECT NOTES PROJECT NOTES

No. Type Type Description Location Area (sf)  SY2024  Totals Proposed Action Background

VARGAS ELEMENTARY SCHOOL PROJECT TOTALS: 2,400,200$    

1
ENERGY 

EFFICIENCY
Shade Structure

New Shade Structure 
with roof-mounted solar array

Playground            4,500.00  $                    1,442,400 
 New steel frame, open-sided shade structure with a 

solid roof (i.e., not fabric) in playground area. 
Same as Mistral project, shared with Mistral.

1
ENERGY 

EFFICIENCY
Solar Array

Install Solar Arrays 
(Roof-Mounted)

Playground/Shade Structure            4,500.00  $                       957,800  1-roof-mounted solar array on Shade Structure  
Engie plan shows one free-standing array over playground 

(C1). 4507 sf (83 kW)

1
GROWTH 
(SHORT-
TERM)

Storage
Add Storage for General School Supplies/ Eqpt., 

Classrooms, and PE/Recreation

Bldgs. B (PE/Rec)
Bldg. C (Classrooms)

Bldg. F/New (General/PE/Rec)
           1,300.00  $                       916,700 

New Construction:
Storage rooms/closets attached to each building, 

including classrooms.

Add storage closets for classrooms, general school use, and 
PE/recreation.  MUR to regain use of its in-house storage 

(now used for other purposes).

PRIORITY 1 PROJECTS:              2,400,200 

PRIORITY

5-26

5.1.9  Vargas Elementary School

Vargas Elementary School is situated on a new 

school campus which opened in 2019. It serves 

single- and multi-family residential neighborhoods in 

the northeast portion of the District, namely east of 

Hwy 87, south of Hwy 101 and north of Hwy 237.

The school has capacity for approximately 492 

students and an existing enrollment of 356 students 

(estimated enrollment for K-51). 

1  Estimated since only K-4 is being served in school’s first year of   
    operations. 5th grade expected to be added in 2020.

Short-term and long-term residential growth withn 

the school’s boundaries is both ongoing and being 

planned for. In the short-term, an estimated 118 

students will be generated from 1,569 additional 

residential units, representing a 33% increase over 

current enrollment.

In the long-term, the East Whisman Precise Plan 

area is projected to add upwards of 5,000 additional 

residential units, generating an estimated 587 

additional elementary school students. 

This far exceeds the capacity of Vargas Elementary 

and triggers the requirement for an additional school 

to support East Whisman. The District has multiple 

options to address the need, including building a 

new school in East Whisman or reusing existing 

nearby leased properties (i.e., Whisman School site, 

Slater School site).

Priority projects at Vargas focus on improving school 

safety and energy efficiency. See Table 5-10 and 

Figure 5-9.
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PRIORITY 1: Shade Structure with Solar
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Bldgs. D, E

Figure 5-9: Projects at Jose Antonio Vargas Elementary School
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5.2  Middle Schools

Projects completed under Measure G upgraded  

basic facility conditions on both middle school and 

added key facilities relating to the performing arts, 

outdoor recreation, and new educational programs. 

There remain significant opportunities to improve 

site efficiencies, especially in conjunction with 

expanding capacity. The District has determined 

that long-term growth will need to be addressed 

on existing middle school campuses, since the 

alternative of acquiring land and building a new 

middle school is cost prohibitive.

To achieve these efficiencies and expand capacity to 

the extent necessary to fully address future growth, 

a series of inter-related and dependent actions will 

be needed. 

Extensive redevelopment of these campuses 

provide an opportunity to modernize, reorient and 

reconfigure whole campuses in such a way as to 

improve school safety, upgrade the character of the 

learning environment, and improve access.

5.2.1  Crittenden Middle School

Crittenden Middle School serves the northern half 

of the District. Growth in the City is concentrated in 

this portion of the District, including all the major 

residential change areas identified by the City 

through its General Plan, Precise Plans and Visioning 

programs.

The school has capacity for approximately 1,008 

students and an existing enrollment of 647 students.  

This surplus capacity provides an opportunity to 

redevelop the campus in a way that allow functions 

to swing to underutilized parts of the campus (i.e., 

not temporary facilities).

In the short-term, enrollment is expected to increase 

by 201 students from 4,590 proposed residential 

units, equating to a 34% increase over current 

enrollment but still within the capacity of the school.

In the long-term, significant residential growth is 

projected occur in North Bayshore, East Whisman, 

Moffett Field, and Terra Bella. Upwards of 936 

additional middle school students are projected from 

these growth areas which are concentrated in the 

north and northeast portions of the District. 

The District’s strategy to address long-term growth 

is to add a total of 1,000 middle school seats at its 

two middle schools, while also reviewing school 

boundaries to distribute growth to both schools.
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CRITTENDEN MIDDLE SCHOOL

0 30 60 12
0

1

Building 300

Building 100

Building 200

Crittenden
41

Portables
(Owned)
(P1-P3)

Notes:
1. P1 has been leased to MVEF since 2016.

Building
1948
1997
____ (10623)
2017
____ (24373)
2017
____ (15937)
____
____ (12395)
____ (19537)
1993

ConstructionGross
Less than
700 sf.

Net

0

Total

Building 100
Building 200
Building 300
Building 400
Building 500
Building 600
Building 700
Building 800
Building 900
Building 1000
Building 1100

Portables
leased more
than 5 yrs

Temp. Portables
leased less than 5
yrs (not counted)

Current Space Utilization 
Permanent
Classrooms
(1-41)

Mod.
2014
2014
2014
n/a
2014
n/a
2014
2004
2014
1997
n/a

Area
11,490 sf
17,705
4,650
16,170
4,195
±10,127
2,708
9,440
4,006
4,691
21,149

Second Floor Plan: Bldg 200 Building 500

Building 1100

Building 1000

Building 900

Building 800

Building 700
2 3 4 5 6

Staff

Admin

MUR

ELA ELA ELA SpEd SpEd SpEd
7
RS

8 9

12 13 14 15 16 26 27 28 29

18
17

19
23

24

42
(P1)

30 31

32 33

10 11

Lockers Lockers

Gym

MVEF

RS

Speech

CHACH

Kitchen

BTB

Classroom Inventory - Crittenden Middle School

Auditorium

Library

Building 600

Building 400

Rock Street

20
21

22

25

34

35
36 37

38

39 40

Second Floor Plan: Bldg 400

41

1

0

0

0

42

0

0

0

Innovation
Center

41

1 0 420

PRIORITY 1: Perimeter Controls
Fences & Gates @ Rock St, Middlefield Road Parking/Pickup/Dropoff

PRIORITY 2: Utility Surveys & Repairs
Site-Campus

PRIORITY 2: Technology Upgrade
Fiber Optic (OM4) & Copper Cabling (Cat6a)

PRIORITY 1: Security System Upgrade
PA System-Remote Access
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PRIORITY 3: Railing Replacement
Playground/Playfield

PRIORITY 3: A-V/Sound System Upgrade
Bldg. 600 (Auditorium)

PRIORITY 3: Outdoor Landscaped Areas
Courtyard & Areas between Bldgs. 100/200/300

LONG-TERM GROWTH: 
New 2-Story Admin/MUR/PE Complex 
New 2-Story Admin/MUR/PE/Classroom complex, new 
campus frontage onto Middlefield Road, reconfigure pickup/
dropoff/ parking, new signage/marquis, add 2 classrooms 
(increase from 8 to 10), demo Bldgs. 500/700/800/900/1000.

LONG-TERM GROWTH: 
New 2-Story STEM Classroom Bldg 
Replace Bldg. 200, add 7 classrooms (increase from 13 to 
20) demo Bldg. 200, add landscaping in courtyard

LONG-TERM GROWTH: 
New 2-Story Classroom Complex 
Replace Bldgs. 100 & 300, add 9 classrooms (increase from 
11 to 20), demo Bldgs. 100/300, redo Rock St frontage

Figure 5-10: Projects at Crittenden Middle School
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Table 5-11
Crittenden Middle School Projects

PROJECT PROJECT PROJECT  PROJECT COST  PROJECT COST PROJECT NOTES PROJECT NOTES

No. Type Type Description Location  Units  Length (lf)  Area (sf)  SY2024  Totals Proposed Action Background

CRITTENDEN MIDDLE SCHOOL PROJECT TOTALS: 180,324,600$   180,324,600$                                                 

1 SAFETY Security System Upgrade-PA
Upgrade PA system to enable remote access 

by Principal/Asst Principals
Campus       1.00  $                   38,500 Upgrade existing PA system

Existing PA system only operated from Admin. Office (Bldg. 100).  
Remote access for immediate access in case of emergency.

1 SAFETY
Perimeter Controls

(School Hours)

Additional Fences, Gates, Access 
Controls/CCTV 
(Ornamental)

Middlefield Rd Pickup/Dropoff 
& Rock St/Creek Trail 
& Rock St/Bldg. 700

              525.00  $                635,000 
New Fences (8') & Gates (7)

Fence Type: Ornamental (Ameristar or sim.).
Access Controls/CCTV

Existing Perimeter Gaps/Lack of Controls
Rock Street Perimeter @ Bldgs. 100, & 700; 

Middlefield Rd Perimeter at Bldgs. 1000, 1100, Playfields; 
Stevens Creek Trail

1
GROWTH, UTILITY/ 
INFRASTRUCTURE

Electrical Upgrade
Site is at capacity (breakers, servicing gear), 

upsize system to expand capacity
Campus       1.00  $                615,400 

New servicing gear and breakers (replacement) to increase 
system capacity 50% above existing.

2-if enrollment does not increase, 
priority increases (to 1) if enrollment increases

1
ENERGY 

EFFICIENCY
Shade Structure

New Shade Structure 
with roof mounted solar array

Courtyard            4,500  $             1,442,400 
 New steel frame, open-sided shade structure with a solid 

roof (i.e., not fabric) in playground area. 
Hard shell/all-weather.  Add shade structure capacity in central 

location/gathering area.

1
ENERGY 

EFFICIENCY
Alternative Energy: Solar

Install Solar Arrays 
(Roof-Mounted/Free-Standing)

Parking, Shade Structure, 
New Buildings

         44,700  $             4,396,500 

 Roof-mounted arrays over Bldgs. 400 & 600,  2-free 
standing arrays over parking,  plus roof-mounted arrays 

over shade structure/new buildings. 
Area equals Engie plus 40% (future growth). 

Engie plan shows 7 roof-mounted arrays 
(R1, R2, R3, R4, R5, R6, R7), 2 free-standing arrays over parking (C2) and 

courtyard (C1). 31,934 (169 kW).

PRIORITY 1 PROJECTS:  $             7,127,800 

2
UTILITY/ 

INFRASTRUCTURE
Utility Survey (Condition)

Condition Survey of underground utility lines 
(gas, domestic water, sanitary sewer, 

bldg/stormwater drain, electrical, data)

Campus 
(From bldgs to connection with 

public systems)
       320,000  $                164,100 

 Condition survey for underground utility lines (water, 
sanitary sewer, stormwater drain, gas, electrical/data 

conduits). 
Confirm location and condition of lines. 

Existing sanitary sewer and gutters/bldg. drain lines are problematic. 
Need to define extent of deficiencies.

2
UTILITY/ 

INFRASTRUCTURE
Plumbing Repairs

Repair campus sanitary sewer lines & bldg. 
drain lines

Campus 
(From bldgs to connection with 

public systems)
       320,000  $             2,461,700 

 Assume repair/replacement of 75% sanitary sewer lines, 
50% of stormwater drain lines, 25% of domestic water lines.  

See utility survey area. 

Subject to outcome of utility survey
Assume existing sanitary sewer and bldg./stormwater drain lines 

(collection, transmission) to be replaced.

2
UTILITY/ 

INFRASTRUCTURE
Utility Network Repairs

Allowance for utility network repairs 
(subject to survey results)

TBD/Campus 
(From bldgs to connection with 

public systems)
       113,000  $                820,600 

 Assume repair/replacement of 25% of utility systems not 
covered under plumbing repairs (gas, electrical/data).  See 

utility survey area. 
Subject to outcome of utility survey

PRIORITY 2 PROJECTS:  $             3,446,400 

3
CAMPUS 

ENHANCEMENT
Landscape-Courtyards

Improve landscaping, shade, furnishings in 
main courtyard, playground edge, between 

buildings.

Main Courtyard
Areas between Bldgs. 100/200, 

100/300, Areas along playground @ 
Bldgs. 200/400/500/1100.

         57,500  $             7,005,000 
 70% hardscape, 30% softscape, furnishings (benches, 
seatwalls, tables), shade features, potable water/bibs, 

electrical/data connections. 

Facility is under long-term lease to City (100 yr)
Owned by District. School is effectively a tenant.

3
CAMPUS 

ENHANCEMENT
Playfield Rail Upgrade Redesign open rail at playfield Playfield entrance from playground       1.00  $                   64,100 Replace Rail at Playfield

Open rail at playfield entrance from playground subject to student 
abuse (swinging, jumping)

3
CAMPUS 

ENHANCEMENT
Auditorium-Systems Upgrade Upgrade Auditorium A-V/Sound System Bldg. 600 (Auditorium)       1.00  $                512,900 Replace A-V/Sound System

Base A-V/sound system installed in auditorium (same as Graham MS). 
Shows/performances need higher-level systems.

Priority 3 Sub-Total  $            7,582,000 

Demo Bldgs. 500/700/800/900/1000 Bldgs. 500/700/800/900/1000          25,040  $                449,500  Demo wood-framed structures 
 Reorient campus frontage to Middlefield Rd.

Reorient common facilities to courtyard. 

Site Engineering
Bldgs. 500/700/800/900/1000

MOT Transportation Yard
Middlefield Rd Pickup/Dropoff

       189,500  $             2,429,700  Site grading, site utilities 
 Reorient campus frontage to Middlefield Rd.

Reorient common facilities to courtyard. 

Site Design/Landscaping/ Improvements
Future parking, pickup/dropoff, 

walkways, plazas
       163,500  $             8,846,400 

 Assume 40% hardscape (asphalt), 40% hardscape 
(concrete), 20% softscape 

 Reorient campus frontage to Middlefield Rd.
Reorient common facilities to courtyard. 

Build New Admin/MUR/Classrooms fronting 
Middlefield Rd. entrance

Bldgs. 500/700/800/900/1000
MOT Transportation Yard

Middlefield Rd 
Parking/Pickup/Dropoff

         43,400  $           56,004,400 
 New 2-Story Admin/MUR/Classroom Bldg.

Replace 8 classrooms with 10 Classrooms (incl. PE)
Reconfigure Middlefield Rd parking/pickup/dropoff 

 Reorient campus frontage to Middlefield Rd.
Reorient common facilities to courtyard. 

Project A Sub-Total  $          67,730,000 
Demo Bldg. 200 Bldg. 200          17,705  $                317,800  Demo 2-story wood-framed structure 
Site Engineering Bldg. 200          46,950  $                602,000  Site grading, site utilities 

Site Design/Landscaping/ Improvements Bldg. 200          26,600  $             2,264,600  Assume 60% hardscape (concrete), 40% softscape 
Build New 2-Story STEM Classroom Building 

fronting courtyard
Bldg. 200          33,900  $           49,984,400 

 New 2-Story STEM Classroom Bldg.
Replace 10/13 classrooms with 20 Classrooms 

 Redevelop underutilized and awkwardly configured 
1- and 2-story buildng in strategic location 

Project B Sub-Total  $          53,168,800 
Demo Bldg. 100/300 Bldgs. 100/300, Rock St. Frontage          16,140  $                289,700  Demo wood-framed structures 

Site Engineering Bldgs. 100/300, Rock St. Frontage          74,950  $                961,000  Site grading, site utilities 

Site Design/Landscaping/ Improvements Bldgs. 100/300, Rock St. Frontage          59,300  $             3,208,500 
 Assume 40% hardscape (asphalt), 40% hardscape 

(concrete), 20% softscape 

Build New 2-Story Classroom Building 
fronting Rock St. & courtyard

Bldgs. 100/300, Rock St. Frontage          26,100  $           36,810,400 
 New 2-Story Classrooms/Support Services Bldg

Replace 11 classrooms with 14 classrooms
Reconfigure Rock St. parking/pickup/dropoff 

 Redevelop 1-story classroom bldgs. as 2-story classroom buildings and 
orient to courtyard.  Consolidate Rock St. parking/pickup/dropoff. 

Secure Rock St. frontage. 

Project C Sub-Total  $          41,269,600 
PRIORITY 3 PROJECTS:  $        169,750,400  $                                                              169,750,400 

PROJECT C
New Classroom Complex

GROWTH 
(LONG-TERM)

3

PRIORITY  QUANTITY 

3 GROWTH 
(LONG-TERM)

PROJECT A
New Campus Frontage

New Admin/MUR/PE Complex

PROJECT B
New STEM Classroom Complex

GROWTH 
(LONG-TERM)

3
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Graham Middle School Frontage at Castro Street
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Expanding capacity and improving safety at 

Crittenden focuses on the following strategies and 

actions:

• Relocate MOT transportation yard off-site

• Relocate District Kitchen off-site

• Reorient front of the school to Middlefield Road

• Redevelop all older building sites.

• Rebuild with interconnected series of 2-story   

 buildings

Priority projects at Crittenden focus on expanding 

capacity and improving school safety, energy 

efficiency and utilities/infrastructure. See Table 5-11 

and Figure 5-10.

5.2.2  Graham Middle School

Graham Middle School serves the southern half of the 

District, south of Central Expressway. This portion of 

Mountain View has traditionally been more residential 

in character and includes a majority of the more 

mature single-family neighborhoods in the City. It is 

expected to see significantly lower growth than the 

northern half of the District.

The school has capacity for approximately 1,176 

students and an existing enrollment of 861 students.  

This surplus capacity provides an opportunity to 

redevelop the campus in a way that allow functions to 

swing to underutilized parts of the campus (i.e., not 

temporary facilities).

In the short-term, the school is expected to increase 

enrollment by 108 students from 1,493 proposed 

residential units, equating to a 13% increase over 

current enrollment but within the capacity of the 

school.

In the long-term, continued residential growth is 

projected with northern portion of the District. The 

District’s strategy to address long-term growth is to 

add a total of 1,000 middle school seats at its two 

middle schools and review school boundaries to 

distribute growth to both schools.

Expanding capacity and improving safety at Graham 

focuses on the following strategies and actions:

• Relocate MOT base yard off-site

• Relocate District preschool off-site

• Relocate more public, community-oriented   

 functions to the front of the school

• Relocate functions which require frequent service  

 access to areas easily accessible from Castro   

 Street

• Create shared student facilities and student   

 gathering areas at the center of campus

• Rebuild with interconnected 2-story buildings

Priority projects at Graham focus on expanding 

capacity and improving school safety, energy 

efficiency and utilities/infrastructure. 

See Table 5-12 and Figure 5-11.
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PROJECTS DIAGRAM
GRAHAM MIDDLE SCHOOL

0 30 60 12
0

Graham
Portables
(Owned)
(P1-P5)

Notes:
1. Room 10 is less than 700 sf. Added to gross count.
2. Room 49 (P3) leased to City for BEAT, Before and After School Daycare.

Unit
____
1957
1957
1957
____
____
____
____
____
____
1993
____
2016
2000
2000
1993
2005

Construction

Gross
Less than
700 sf.

Net

Total

Unit 1
Unit 2
Unit 3
Unit 4
Unit 5
Unit 6
Unit 7
Unit 8
Unit 9
Unit 11
Unit 12
Unit 13
Unit 14
Unit 15
Unit 16
Unit 17
Snack Shack

Portables
leased more
than 5 yrs

Temp. Portables
leased less than 5
yrs (not counted)

Current Space Utilization 
Permanent
Classrooms
(1-46)

Modernization
2014
2014
2014
2014
2014
2015
2017
2014
2014
2014
2014
2014
n/a
2014
2014
2014
n/a

Area
1,813 sf
5,146
5,092
5,175
3,202
3,194
8,103
5,135
3,829
6,120
6,774
9,516
9,232
±2,880
±2,880
4,784
±1,298

1

Unit 11

Unit 15 Unit 16

Unit 5 Unit 6

Unit 17 Unit 12

Unit 13
Unit 2 Unit 3 Unit 4 Unit 8

Unit 14

Unit 7

Unit 1

Unit 9

Second Floor Plan: Unit 14
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40

44

43

46

45

48
(P2)

(P3)

1713

1511

OHI

47
(P1)

(P4)

(P5)

MVSP

Castro Street
Classroom Inventory - Graham Middle School

Snack
Shack

Auditorium

1612

1410

36

46

 -1

45

Collab.

0
0

0

5

0

5

0

0

0 51

-1

50

Leased: City

DO

DO

49

50

51

PRIORITY 3: Bike Enclosure
Playground

PRIORITY 2: Utility Surveys & Repairs
Site-Campus

PRIORITY 2: Technology Upgrade
Copper Cabling (Cat6a) & Interior Classroom Cabling

PRIORITY 2: Arts Classroom Modernization
Bldgs. 5, 6-Industrial Arts/Home Economics

PRIORITY 2: Gym Modernization
Mountain View Sports Pavilion (City)

PRIORITY 1: Window Replacement
Bldgs. 1-6, 8, 9, 11-13

PRIORITY 1: Replace HVAC
Bldgs. 2-6, 8, 11, 12

PRIORITY 2: Locker Room Modernization
Mountain View Sports Pavilion (City)

PRIORITY 1: Shade Structure with Solar
Playground

PRIORITY 2: Roof Repairs
Bldgs. 1-6, 9, 11, 13, 17

PRIORITY 1: Perimeter Controls (After Hours)
Fences & Gates @ Playground/Bldgs. 3/4/6/8/12/14

PRIORITY 1: Perimeter Controls 
Fences & Gates @ Castro Ave/Driveways/Parking

PRIORITY 3: Covered Walkways
Condition-Based Repairs

LONG-TERM GROWTH: MOT Relocation & 
New 2-Story Classroom Complex 
Build new 2-Story Classroom Complex (20 Classrooms), 
convert Bldg. 17 (MUR) to Library, relocate/demo MOT/
Preschool/Bldg. 12, new Lane Ave. turnaround

PRIORITY 1: Solar Projects
Playground

LONG-TERM GROWTH: New 2-Story Admin/
MUR/Classroom Complex
Build new 2-Story Admin/Staff/MUR-Kitchen Complex 
(8 Classrooms), new landscaped courtyards, 
reconfigure pickup/dropoff/parking, demo Bldgs. 1/2/4/8/9

Figure 5-11: Projects at Graham Middle School
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Table 5-12
Graham Middle School Projects

PROJECT PROJECT PROJECT  Work 
 PROJECT 

COST 
 PROJECT COST PROJECT NOTES PROJECT NOTES

No. Type Type Description Location  Units  Length (lf)  Area (sf)  Type  SY2024  Totals Proposed Action Background

GRAHAM MIDDLE SCHOOL PROJECT TOTALS: 169,037,400$     169,037,400$                                            

1 SAFETY
Perimeter Controls-1

(School Hours)
New Fence, Gates, Access Controls/CCTV 

(Ornamental)
Perimeter @ Bldgs. MOT/12-to-7, 

7-to-9/MVSP
               960  New  $         1,043,200 

 Fence (8') & gates (6) along perimeter edge inside 
driveways/parking @ Bldgs. 1/7/9/11/12/15/17, 

MOT, MVSP; Fence Type-Ornamental (Ameristar); 
Access Controls/CCTV @ gates 

Secure Campus during School Hours @ parking/driveways 
perimeter from 

MOT/Bldg. 12 to Bldg. 7/Aud to Bldg. 9/MVSP

1 SAFETY
Perimeter Controls-2
(After School Hours)

New Fence, Gates, Access Controls/CCTV 
(Ornamental)

Playground Edge @ Bldgs. 
12-to-14

               415  New  $            527,000 
 Fence (8') & gates (6) along playground edge to 

secure buildings after hours.
Fence Type: Ornamental (Ameristar or sim.) 

Secure Campus after school hours @ playground edge

1 ENERGY EFFICIENCY Mechanical Upgrade Replace Existing HVAC Systems
4 Bldgs.

(Nos.  3, 5, 6, 11)
                -    Systems  $         3,269,000 

 New HVAC units in 10 single-story classroom and 
admin. buildings 

Controls/Bldg Mgmt Systems replaced in 2014.
HVAC in Bldgs. 1 (Library), 7 (Aud.), 13, 14 Innov Ctr), 

17 (MUR) replaced.

1 ENERGY EFFICIENCY Shade Structure New Shade Structure Playground/Courtyard           4,500  New  $         1,442,400 
 New steel frame, open-sided shade structure with 

solid roof 
Hard shell/all-weather

1 ENERGY EFFICIENCY Window Replacement
Replace existing glass windows with 

thermal insulating glass.
Bldgs.  1-6, 8, 9, 11, 12, 13         54,996  Renovation  $         6,321,000 

 Replace all exterior windows on one-story classroom 
and admin buildings. 

Windows 
in Bldgs. 7 (Aud.), 14 (Innov Ctr), 17 (MUR) replaced.

1 ENERGY EFFICIENCY
Alternative Energy: 

Solar
Install Solar Arrays 

(Roof-Mounted/Free-Standing)
Parking, Playground

Shade Structure
        24,700  New  $         4,004,100 

  4 free-standing arrays (2-over parking, 2-over 
playground/track) and 1-roof mounted array. Area 

equals Engie plus 30% (future growth). 

Engie plan shows five free-standing arrays (1/2/3/4/5) 
including 2-Playground/Track, 2-Parking (Lane Ave), & 1-

MOT Yard.. 18.980 sf (350 kW).
PRIORITY 1 PROJECTS:  $              16,606,700 

2
INSTRUCTIONAL 
ENHANCEMENT

Classroom 
Modernization-

Industrial Arts/Home 
Economics

Modernize Arts building for Industrial Arts 
& Home Economics

Bldgs. 5 & 6 (Arts)                 -    Renovation  $         4,510,300 
Modernize classroom to create lab-type spaces for 
woodshop (electrical/ventilation), home economics 

(i.e., kitchens), and art lab type spaces.

Create workshop-type classrooms for hands-on/
non-professional life skills instruction

2
UTILITY/ 

INFRASTRUCTURE
Utility Survey 

(Condition)

Condition Survey of underground utility 
lines (gas, domestic water, sanitary sewer, 

bldg/stormwater drain, electrical, data)

Campus 
(From bldgs to connection with 

public systems)
     395,000  Survey  $            202,600 

 Condition survey for underground utility lines (water, 
sanitary sewer, stormwater drain, gas, electrical/data 

conduits). 
Confirm location and condition of lines. 

Existing sanitary sewer and gutters/bldg. drain lines are 
problematic. Need to define extent of deficiencies.

2
UTILITY/ 

INFRASTRUCTURE
Plumbing Repairs

Repair campus sanitary sewer lines & bldg. 
drain lines

Campus 
(From bldgs to connection with 

public systems)
     395,000 

 Repair/
Replace 

 $         3,038,700 
 Assume repair/replacement of 75% sanitary sewer 

lines, 50% of stormwater drain lines, 25% of domestic 
water lines.  See utility survey area. 

Subject to outcome of utility survey
Assume existing sanitary sewer and bldg./stormwater 
drain lines (collection, transmission) to be replaced.

2
UTILITY/ 

INFRASTRUCTURE
Roof Replacement/

Roof Repair

Replace asphalt roof shingles.
Repair roofing, roof gutters, 

pipe flashings
Bldgs. 12 & 13                 -   

 Repair/
Replace 

 $         1,378,500 
 Remove existing shingles, re-roof w/ asphalt 

shingles. Repair damaged membrane, pipe 
flashings/storm collars, gutters/drain assemblies.   

Per 2018 Roof Assessment:
Missing hip, ridge & field shingles.

Repair damaged membrane, pipe flashings/storm collars, 
gutters/drain assemblies.

2
UTILITY/ 

INFRASTRUCTURE
Technology Upgrade

Network cabling in classrooms.
Replace copper cable networks

Campus
Cabling-MDF to Classroom Bldgs.

            2,210  Systems  $            135,900 

 Replace copper cabling between MDF (Bldg. 9) to 
Bldgs. 1-17

Add interior cabling to FrontRow Devices in 
classrooms (46) 

Run network cabling to FronRow devices in classrooms
Install FrontRow conductor for PA system
Replace all copper cables with Cat6a cables

2
UTILITY/ 

INFRASTRUCTURE
Roof Repair

Repair roofing, roof gutters, 
pipe flashings

Bldgs. 1-6, 9, 11, 17, Snack Shack         39,653  Repair  $            711,800 
 Repair damaged membrane, pipe flashings/storm 

collars, gutters/drain assemblies.  
NOT a full replacement project. 

Per 2018 Roof Assessment:
Repair damaged membrane, pipe flashings/storm collars, 

gutters/drain assemblies.

2
UTILITY/ 

INFRASTRUCTURE
Utility Network Repairs

Allowance for utility network repairs 
(subject to survey results)

TBD/Campus 
(From bldgs to connection with 

public systems)
     395,000  Repair  $         1,266,100 

 Assume repair/replacement of 25% of utility systems 
not covered under plumbing repairs (gas, 
electrical/data).  See utility survey area. 

Subject to outcome of utility survey

PRIORITY 2 PROJECTS:  $              11,243,900 

PRIORITY  QUANTITY 
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Table 5-12 (Continued)
Graham Middle School Projects

PROJECT PROJECT PROJECT  Work 
 PROJECT 

COST 
 PROJECT COST PROJECT NOTES PROJECT NOTES

No. Type Type Description Location  Units  Length (lf)  Area (sf)  Type  SY2024  Totals Proposed Action Background

GRAHAM MIDDLE SCHOOL PROJECT TOTALS: 169,037,400$     169,037,400$                                            

PRIORITY  QUANTITY 

3
CAMPUS 

ENHANCEMENT
Signage-Campus 

Frontage
New Sign/Marquis Frontage @ Castro St.      1.00  New  $            218,000 New signage marquis @ Castro St. Dissatisfied with existing, which is relatively new.

3
CAMPUS 

ENHANCEMENT
Gym Modernization

Modernize Gym- 
Finishes, equipment, HVAC, 

A-V/Sound System
Mountain View Sports Pavilion         29,200  Renovation  $       18,719,300 

Replace HVAC, A-V/Sound System, and Lights.
New FF&E

Facility is under long-term lease to City (100 yr)
Owned by District. School is effectively a tenant.

3
CAMPUS 

ENHANCEMENT
Locker Room 

Modernization

Modernize Locker Rooms-
Upgrade finishes & fixtures, 

Add individual changing stations, non-
gender changing rooms.

Mountain View Sports Pavilion  See Gym 
Modernization  Renovation  $                       -   

Replace HVAC, New FF&E
Reconfigure within existing footprint to create 

individual changing stations.

Facility is under long-term lease to City (100 yr)
Owned by District. School is effectively a tenant.

3
CAMPUS 

ENHANCEMENT
Covered Walkway 

Repairs
Condition-based repairs as needed Campus         14,800  Repair  $         1,138,500 

 Assume repair/reroof 50% of covered walkway roof 
(built-up roof)  and walkways (concrete) area. Length 

of walkways @ classroom blgs under roof. 

Only lighting replaced.  
Repair walkways and canopy/posts as needed.

3
SITE EFFICIENCY/ 

SAFETY
Playground-

Relocate Bike Enclosure
Relocate to more suitable location near 

perimeter of campus
Campus           1,500  New  $               76,900 

New chainlink fenced enclosure and asphalt ground 
surface

Existing location is awkward/center of campus. Students 
bike through playground/passageways to existing 

enclosure.
Priority 3 Sub-Total:  $                   20,075,800 

Demo MOT Complex & Preschool Portables
MOT/Preschool 
(Bldgs. 15/16)

          5,760  Demo  $            103,400 
 Remove portables, demo light industrial steel 

warehouse/shop buildings. 

Site Engineering
MOT/Preschool 
(Bldgs. 15/16)

        82,800  Site  $         1,061,600 Site grading, site utilities

Site Design/Landscaping
& Lane Ave. Turnaround

MOT/Preschool 
(Bldgs. 15/16)

        67,300 Site  $         4,090,100 

Assume 20% hardscape (asphalt), 40% hardscape 
(concrete), 40% softscape.

Turnaround-limited pickup/dropoff area for Lane Ave. 
traffic at existing preschool site.

New 2-Story Classroom Building 
MOT/Preschool 
(Bldgs. 15/16)

        25,900 New  $       36,528,300 New 2-story classroom building
Reuse underutilized area of site. Dependent on relocation 

of MOT. Build capacity/swing space to allow for 
redeveloping front of school.

Project A Sub-Total:  $                   41,783,400 
Demo Bldg. 12 Bldg 12         15,220 Demo  $            273,200 Demo wood-framed 1-story building

Site Engineering, 
Site Design/Landscaping

Bldg 12         24,800 Site  $            635,900 
Site grading, site utilities, site amenties/student use 

areas. 
70% hardscape (concrete), 30% softscape

New 2-Story Classroom Building Bldg 12         11,100 New  $       15,655,000 
New 2-story classroom building, 

Elevated connection to Project 1A-Classrm Bldg

New Library in renovated Bldg. 17 Bldg. 17           4,784 Renovation  $         3,680,300 
Relocate library from front of school to more central 
location.  MUR to relocate to front of school as part 

of Project 2.
Project B Sub-Total:  $                   20,244,400 

Demo Bldgs. 1, 2, 4, 8 , 9, Snack Shack Bldgs. 1/2/4/8/9,
Snack Shack

        22,396 Demo  $            402,000 
Demo existing 1-story wood-framed classroom, 

admin and library buildings.

Site Engineering
Castro St Frontage
Bldgs. 1/2/4/8/9

     140,000 Site  $         1,795,000 Site grading, site utilities

Site Frontage Improvements
Castro St Frontage

Bldgs. 1/9
        55,000 Site  $         3,243,800 

Expand pickup/dropoff/parking area along Castro St. 
frontage, expand into areas occupied by Bldgs. 1 and 

9.

Site Design/Landscaping/Courtyards Bldgs. 2/4/8/14, Snack Shack         48,000 Site  $         2,215,500 
Create landscaped courtyards between Bldgs. 3/7/13 

and Bldgs. 3/14

New Admin/Staff Facility
Castro St Frontage

Bldgs. 1/4/8/9
          8,800 New  $       12,411,200 

New 2-Story Bldg. to replace Bldgs. 9 and 12 (40%). 
Connect to new 2-Story Classroom Bldg.

New MUR/Kitchen/Snack Shack Bldgs. 1/4/8/9/Snack Shack         11,600 New  $       19,334,800 
New MUR/Kitchen/Snack Shack to replace Bldgs. 12 
(60%), 17, and Snack Shack. Provide service access 

from frontage area.

New 2-Story Classroom Bldg Bldgs. 4/8/Playground         13,900 New  $       19,604,000 
New 2-Story Bldg. to replace Bldgs. 4 & 8, Connect to 

New Admin/Staff Bldg. & Bldg. 14.
Project C Sub-Total:  $                   59,006,300 

PRIORITY 3 PROJECTS:  $            141,186,800                                                       141,109,900.00 

Relocate functions requiring service access to more 
accessible areas of site (front/Castro St). Kitchen to follow 

MUR to front of school. Staff to locate near new Admin 
hub.

Reconfigure front of school to add density, expand 
capacity for pickup/dropoff, create centrally-located 

student-oriented gathering spaces.

Reuse underutilized area of site. Dependent on relocation 
of MOT. Build capacity/swing space to allow for 

redeveloping front of school.

PROJECT C
New Admin/Classroom/ 
MUR/Campus Frontage

GROWTH 
(LONG-TERM)

3

PROJECT A
New Classroom 
Complex (MOT-
Preschool site)

GROWTH 
(LONG-TERM)

3

PROJECT B
New Classroom Building

 & Library
(Bldg 12/17-MUR site)

GROWTH 
(LONG-TERM)

3
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Montecito Preschool Site Frontage 
at Montecito Avenue

Table 5-13
Montecito Preschool Site Projects

PROJECT PROJECT PROJECT  PROJECT COST  PROJECT COST PROJECT NOTES PROJECT NOTES

No. Type Type Description Location Units Length (lf) Area (sf)  SY2024  Totals Proposed Action Background

MONTECITO PRESCHOOL PROJECT TOTALS: 6,385,000         

1
LEADING ACTION/

SITE EFFICIENCY
PROJECT A

New Preschool
Modernize Portables for 

New Preschool Classrooms & Office
Portables (P1-P10)       12,480.00  $                   5,120,400 

Modernize existing portables. Convert from offices to 
preschool classrooms (add childrens restrooms in 

classrooms). Existing DSA approved facilities.

New Preschool on Montecito site, originally approved by DSA for 
preschool. Reuse existing parking/pickup/dropoff shared with 

District Office

1
LEADING ACTION/

SITE EFFICIENCY
PROJECT A

New Preschool
New Playground/Play Areas Courtyard (P1-P10)         9,400.00  $                   1,100,500 

Assume 60% hardscape (concrete), 40% softscape, plus 
play structures (3).

New Preschool on Montecito site, originally approved by DSA for 
preschool. Reuse existing parking/pickup/dropoff shared with 

District Office

1 SAFETY
PROJECT A

Perimeter Controls
Fences, Gates, Access Controls/CCTV

Courtyard Edge with
Pickup/Dropoff/Parking

2 120  $                       164,100 

PRIORITY 1 PROJECTS:           6,385,000.00 

PRIORITY QUANTITY
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5.3  Other Sites

Several other sites play potentially critical roles in 

addressing growth in the District, with projects that 

will coincide with the period of the upcoming bond 

program (i.e., within the next 10 years).

5.3.1  Montecito Preschool Site

The Montecito Preschool site was formerly the 

temporary site for the District’s administrative offices 

while its permanent facilities were being constructed.

The facilities were originally planned and permitted 

as the consolidated site for a District preschool.

A new preschool on the Montecito site would 

consolidate the District’s two existing preschools 

from the Latham Street site (shared with Mistral 

and Castro schools) and the Graham Middle School 

campus.  Both actions would create needed capacity 

for growth at both sites.

A consolidated preschool would enable greater 

sharing of resources and support among staff, foster 

closer ties between the District and families, bring 

together young children from across the District, and 

provide opportunities to blend general education 

and SPED students.

Priority projects at the Montecito site focus on 

improving facilities and outdoor play spaces to 

support the new preschool. See Table 5-13 and 

Figure 5-12.
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PROJECTS DIAGRAM
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Cooper School Site Frontage at Eunice Avenue

Aerial View of Cooper School Site
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5.3.2  Cooper School Site

The Cooper School site is situated in a low-growth 

area that is already served by an existing school with 

sufficient capacity. 

The existing lease for the site is based on 3-year 

terms which ends in 2021. Income from the lease 

is assumed to be significantly less than the income 

derived from the District’s other larger properties 

(i.e., Slater/Google, Whisman/GISSV).

As an underutilized campus that is easily accessible 

and readily available for redevelopment, the site is 

ripe for repurposing for District functions which are 

not geographically specific to a neighborhood.

To effectuate the redevelopment process at both of 

Crittenden and Graham middle schools, the District 

has a need to relocate MOT from both sites, as well 

as potentially the the District’s centralized kitchen. 

MOT is poorly configured to support its existing 

operations at its current locations. MOT would 

benefit from having a purposefully configured 

complex with easy access to major public roads for 

its service vehicles and buses.

Priority projects for the Cooper site focus on creating 

facilities for MOT and the District kitchen.  See Table 

5-14 and Figure 5-13
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Figure 5-13: Projects at Cooper School SiteMOUNTAIN VIEW WHISMAN SCHOOL DISTRICT
STUDENT FACILITIES IMPROVEMENT PLAN UPDATE MOUNTAIN VIEW, CA

November 12, 2019
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Table 5-14
Cooper School Site Projects

PROJECT PROJECT PROJECT QUANTITY  PROJECT COST  PROJECT COST PROJECT NOTES PROJECT NOTES
No. Type Type Description Location Area (sf)  SY2024  Totals Proposed Action Background

COOPER SCHOOL SITE PROJECT TOTALS: 30,962,000$    

3
ENERGY 

EFFICIENCY
Solar Array

Install Solar Arrays
(Roof-Mounted)

Over Covered Laydown & 
Warehouse

           9,200.00  $                   1,651,400 
 Roof-mounted arrays over warehouse and covered 

laydown facilities (60% of roof) 
 Priority 3 Sub-Total:  $                   1,651,400 

Site improvements Cooper School Site       134,900.00  $                   2,698,200 

 Enable movement of oversized vehicles (buses, WB-
40s, trucks); laydown areas for waste, reused 

materials; and parking.  Assume 90% hardscape 
(asphalt), 10% softscape. 

Project enables Priority 1 projects at Crittenden 
& Graham

Land area estimated on 20% bldg. coverage.

 Project A Sub-Total:  $                   2,698,200 

Demo 3 Bldgs Cooper School Site            9,042.00  $                       162,300 Clear site to prep for redevelopment
Vacate tenant, prep for: a) MOT consolidation, 

and b) District Kitchen at Cooper site. 

New Shop (Metal, Wood, Weld) Cooper School Site            6,700.00  $                   7,731,300 
 Shop facility for metal, wood and welding work. 

Specialized ventilation to contain airborne 
particulates/gases. 15' tall. Steel frame structure. 

Project enables Priority 1 projects at Graham

New Warehouse Cooper School Site          10,300.00  $                   2,641,200 
 High-bay warehouse, forklift/light truck accessible, 

storage racks and oversized items. 
25' tall. Steel frame structure. 

Project enables Priority 1 projects at Graham

New Admin Office/Staff Facility Cooper School Site            1,800.00  $                   2,538,600 
 Offices for 4 pns, conference & break rm for 20 pns 

(2), restrooms/kitchen/lockers/shower.
15' tall. Wood or steel frame structure. 

Project enables Priority 1 projects at Graham

Covered Laydown Facility Cooper School Site            5,000.00  $                   2,243,800 
 Open-sided covered structure for material and 

equipment laydown. 
Project enables Priority 1 projects at Graham

Vehicle Laydown Cooper School Site
 See Site 

improvements 
 $                                 -   

 Vehicle Storage for:
11 Buses (6-40', 5-25') and

10 Operational Vehicles 
(1-30' box truck, 3-trailers w/ tow vehicles) 

Project enables Priority 1 projects at Crittenden 
& Graham

 Project B Sub-Total:  $                15,317,200 

Site improvements Cooper School Site          32,000.00  $                       627,700  Assume 90% hardscape (asphalt), 10% softscape Project enables Priority 1 project at Crittenden

New District Kitchen Cooper School Site            6,400.00  $                 10,667,500 
 Assume 1.5x existing Crittenden Kitchen plus 1.35 

net-to-gross factor 
Project enables Priority 1 project at Crittenden

 Project C Sub-Total:  $                11,295,200 

PRIORITY 3 PROJECTS:  $           30,962,000                                                      30,962,000.00 

PRIORITY

3

GROWTH 
(LONG-TERM)/ 

LEADING ACTION 
(GRAHAM)

PROJECT B
New MOT Complex

(Base Yard)

PROJECT A
New MOT Complex

(Transportation Yard)

GROWTH 
(LONG-TERM)/ 

LEADING ACTION 
(CRITTENDEN)

3

GROWTH 
(LONG-TERM)/ 

LEADING ACTION 
(CRITTENDEN)

3
PROJECT C

New District Kitchen
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Slater (Google) School Frontage at Gladys Avenue

Whisman (GISSV/YCIS) School Frontage at Easy Street
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5.3.3  Slater School Site

The existing lease of the Slater School site ends 

in 2028. Income from the lease is an important 

contributor to the District’s repayment of its 

Certificate of Participation (CoP) and funding of 

general operations.

With the available capacity in the District’s existing 

schools to absorb short-term growth and ongoing 

negotiations to secure a site in East Whisman for a 

new school, the District can wait till closer to the end 

date of the existing lease to determine if the site is 

needed for additional capacity within the District. 

The District should continue to monitor residential 

growth in the immediate area over the next 5 to 

10 years and ensure any lease extensions provide 

sufficient flexibility to gain control of the site on a 

timely basis. (i.e., sufficient lead time to modernize or 

redevelop the campus).

5.3.4   Whisman School Site 

The existing lease of the Whisman School site ends 

in 2030. Income from the lease is an important 

contributor to the District’s repayment of its 

Certificate of Participation (CoP) and funding of 

general operations.

With the available capacity in the District’s existing 

schools to absorb short-term growth and ongoing 

negotiations to secure a site in East Whisman for a 

new school, the District can wait till closer to the end 

date of the existing lease to determine if the site is 

needed for additional capacity within the District.

The District should continue to monitor residential 

growth in the immediate area over the next 5 to 

10 years and ensure any lease extensions provide 

sufficient flexibility to gain control of the site on a 

timely basis (i.e., sufficient lead time to modernize or 

redevelop the campus).
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Figure 5-14: Complete Neighborhoods in North Bayshore Precise Plan Area
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5.3.5  North Bayshore

Redevelopment in North Bayshore is guided by the 

City’s North Bayshore Precise Plan (NBPP), approved 

in 2014. The NBPP envisions the redevelopment of 

North Bayshore into a vibrant medium- and high-

density mixed-use community that is compact and 

pedestrian-oriented.

Residential development is only permitted within 

a 154-acre portion of the 650-acre NBPP area. This 

area is defined as “Complete Neighborhoods” within 

the NBPP and is organized into three neighborhoods 

(Joaquin, Shorebird, Pear) on either side of Shoreline 

Boulevard. See Figure 5-14.  

High-density development is permitted in the 

Complete Neighborhoods with allowable building 

heights up to 15 stories. A total of 9,850 residential 

units may be allowed within this portion of the NBPP 

area.  These units are projected to generate upwards 

of 684 elementary school and 427 middle school 

students. 

Google is the primary landowner in Joaquin and 

Shorebird neighborhoods and has been negotiating 

with the District on a “Local School Strategy” 

to enable it to achieve the allowed residential 

development yields.

44

Figure 4: Complete Neighborhood Areas
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Figure 5-15: School Site Locational Diagram for North Bayshore
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NORTH BAYSHORE MASTER PLAN MOUNTAIN VIEW, CA
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JEAN PARKER ELEMENTARY SCHOOL (SFUSD) 
MVWSD SCHOOL SITE VISITS
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The District is assuming the expansion of its 

middle schools will accommodate growth at 

those grade levels, and has been negotiating with 

Google on a site in North Bayshore for a new 

elementary school.

To date, Google and the District have considered 

two alternative sites including:

Casey Avenue Site

• A 3.5-acre site on Casey Avenue, 1.5 miles  

 from residences in the Complete   

 Neighborhood area. The site is adjacent to a  

 3.5-acre park that would be shared between  

 the City and the District.  The effective site  

 area would be 7 acres assuming the School’s  

 exclusive use of the park during school hours.

Plymouth Street Site

• A 2.5-acre site on Plymouth Street within the  

 Complete Neighborhood area. The site is  

 adjacent to a 1.0-acre park that would be  

 shared between the City and District. The  

 effective area of the site would be 3.5 acres  

 assuming the School’s exclusive use of the  

 park during school hours.

As a result of Google’s initial proposal for 

the Casey Avenue site, the District provided 

additional locational criteria  to Google to ensure 

that any school site would fulfill the District’s 

commitment to providing neighborhood schools 

for its residents, including future residents in the 

Joaquin, Pear and Shorebird neighborhoods. See 

Figure 5-15.

While the Plymouth Street site fulfilled the locational 

criteria for the new school, the District questioned 

whether a new 700-student elementary school could 

be accommodated on the site.

The Planning Team facilitated site visits for the Board 

and District Leadership to existing public and private 

urban schools on sites that were comparable to sites 

being considered

 These schools typically featured small, compact 

sites, multiple stories, and creative use of upper level 

spaces. See Figure 5-16 and 5-17.
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HORACE MANN ELEMENTARY SCHOOL (SJUSD) 
MVWSD SCHOOL SITE VISITS
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One notable example was Horace Mann Elementary 

School in downtown San Jose. The school shared 

many similar characteristics with Google’s proposed 

Plymouth Street site, including land area (2.98 acres), 

enrollment capacity capacity (700 students), parcel 

configuration and road frontages.  

See Figure 5-17.

The Planning Team then prepared a facilities 

program based on the State’s space standards 

and prepared concept sketches illustrating how 

a 700-student school could fit onto the Plymouth 

Street site.  See Figure 5-18 to 5-19.

Based on this analysis, the following were identified 

as requirements to make the program fit:

• Curbside pickup/dropoff

• Exclusive use of the park during school hours

• Extensive use of 2-story structures

• A 2nd level deck over the parking area for a   

 an additional playfield/playground

Total project costs for the school was estimated at 

$79 to $82 million (non-escalated). Additional project 

information is attached in Appendix G.



MASTER FACILITIES PLAN
Mountain View Whisman School District

November 2019

w i t hMOUNTAIN VIEW WHISMAN SCHOOL DISTRICT
NORTH BAYSHORE MASTER PLAN MOUNTAIN VIEW, CA

May 21, 2019

PRELIMINARY SITE PLAN CONCEPTS
Elementary School Facilities Program for 685 Students (TK-5)

CONCEPT B
North Bayshore Elementary School

2.5-3.5 acres, 1500-1550 Plymouth St., Mountain View, CA

CONCEPT A
North Bayshore Elementary School

2.5-3.5 acres, 1500-1550 Plymouth St., Mountain View, CA

Playfield

Playfield

Playfield

Playcourt

Playcourt

Play Area
(Apparatus)

AdminMulti-Use
Room

Parking (63)
(Deck Over)

Playcourt

1

1

1

1
KK

K
K

K

K

2
2

2

2

Flex

Pickup/Dropoff (Curbside)

Pickup/Dropoff (Curbside)

Adm

LibraryMulti-Use
Room

3
3

3

3

5
5

5

4

4

4

Playfield

Playfield

Playfield

Playcourt

Playcourt

Play Area
(Apparatus)

Admin

Multi-Use
Room

Parking (63)
(Deck Over)

Playcourt

K

K

K

K

1

1

1

1

2
2

2

2

Flex

Pickup/Dropoff (Curbside)

Library

Multi-Use
Room

5

5

5

Flex

3

4

3
3

3

4

4

Playfield

Pavilion

Adm

Adm

Playfield
(On Deck)

Playcourt
(On Deck)

Playfield
(On Deck)

Playcourt
(On Deck)

0 12030 60

North

Scale: 1” = 60’

Ground Level

Level Two

Ground Level

Level Two

Adm

Flex
Flex

Flex
Flex

Figure 5-18: North Bayshore School Site Concepts (Google/Plymouth Street, 3.5 Acres)

5-45



MASTER FACILITIES PLAN
Mountain View Whisman School District
November 2019

w i t hMOUNTAIN VIEW WHISMAN SCHOOL DISTRICT
NORTH BAYSHORE MASTER PLAN MOUNTAIN VIEW, CA

May 21, 2019

PRELIMINARY SITE PLAN CONCEPTS
Elementary School Facilities Program for 685 Students (TK-5)
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2.97 acres,Pre-K-5th Grade (Up to 700 students)
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Figure 5-19: North Bayshore School Site Concepts and Scale Comparison Diagram
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